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ACRONYMS 
 

ADC  Area Development Council  

AFMIS Afghanistan Financial Management Information System 

AFY Afghan Fiscal Year 

AMEP Activity Monitoring & Evaluation Plan 

ANSF Afghan National Security Force 

ARTS Afghanistan Reliable Technology Services 

ASPWY Action Strategies for Participation of Women and Youth in Municipal Governance 

ATR Assess, Transform and Research Consulting 

BLFCS Business Licensing and Fee Collection System 

BPAs Blanket Purchase Agreements 

CBP Capacity Building Plan 

COR  Contracting Officer’s Representative  

CPAR Contractor Performance Assessment Report 

CSC Citizen Service Center 

CUSDM Competitive Urban Service Delivery Mechanism 

DMM Deputy Ministry of Municipalities (formerly known as the General Directorate of 

Municipal Affairs) 

DO Development Objective 

DoWA Directorate of Women’s Affairs 

DQA Data Quality Assurance 

EA Embedded Advisor 

EMT Embedded Municipal Team 

EDP Economic Development Plan 

ERF Environmental Review Form 

ERR Environmental Review Report 

FAF Foreign Assistance Framework 

FY Fiscal Year 

GDMA  General Directorate of Municipal Affairs (now known as Deputy Ministry of 

Municipalities) 

GFMIS Government Financial Management Information System 

GIRoA Government of the Islamic Republic of Afghanistan 

GIS Geographic Information Systems 

HICD Human and Institutional Capacity Development 

HR Human Resources 

ICAT Institutional Capacity Assessment Tool 
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ICMA International City/County Management Association (DAI SHAHAR partner) 

ICT Information and Communications Technology 

IDLG Independent Directorate of Local Governance 

IED Improvised Explosive Device 

IFMS Integrated Financial Management System 

IFRS International Financial Reporting Standards 

INS Insurgents 

IR Intermediate Result 

KCO Kabul Central Office 

KTT Kabul Technical Team 

LEDPs Local Economic Development Plans 

LTTA Long-Term Technical Advisor 

M&E Monitoring and Evaluation 

MAB Municipal Advisory Board 

MGCI Municipal Governance Capacity Index 

MoF  Ministry of Finance  

MOU Memorandum of Understanding 

MoWA Ministry of Women’s Affairs 

MUDA Ministry of Urban Development Affairs 

NGO Nongovernmental Organization 

NPP National Priority Program 

OCAT Organizational Capacity Assessment Tool 

PAR Public Administration Reform 

PIRS Performance Indicator Reference Sheets 

PMP Performance Management Plan 

PPP Public-Private Partnership 

RA Regional Advisor 

RAMP-UP Regional Afghan Municipalities Program for Urban Populations  

RF Results Framework 

RFP Request for Proposals 

RFQ Request for Quotes 

RGAPs Revenue Generation Action Plans 

RSI Rahman Safi International Consulting (SHAHAR M&E Partner) 

RTT Regional Technical Team 

SHAHAR USAID Strong Hubs for Afghan Hope and Resilience Project 

SNG  Sub-National Governance  
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SOP Standard Operating Procedure 

STBCS Safayi Tax Billing and Collection System 

STTA Short-Term Technical Advisor 

SWM Solid Waste Management 

SWMP Solid Waste Management Plan 

SWOT Strengths, Weaknesses, Opportunities, and Threats analysis 

TAMIS Technical and Administrative Management Information System 

TWG Technical Working Group 

UN United Nations 

USAID United States Agency for International Development  

VBIED Vehicle Borne Improvised Explosive Device 

TERMS 

Gozar  Neighborhood 

Nahya  Municipal district 

Wakil or Kalantar Nahya or gozar representative 

Mustoufiat Provincial line directorate of Ministry of Finance 

Tashkeel Administrative structure of a GIRoA entity 

Safayi  Service charge and property tax 

Sharwali Municipality 

Moqarara Regulation 
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ABOUT SHAHAR 

Municipalities play a unique and important role within Afghanistan’s sub-national governance (SNG) architecture. 

They are fiscally independent units of government, capable of raising revenue and investing in urban services and 

infrastructure. They are the face of Afghanistan’s urban local public sector, positioned to consult citizens, assess 

local needs, and respond to a growing Afghan urban populace. By creating new public-private partnerships, investing 

in new infrastructure, and constructing modern markets for trading, municipalities are instrumental in shaping the 

economic conditions that will lead to more jobs.  

While Afghan municipalities have evolved in recent years because of targeted USAID and other donor programs, 

the challenges faced by Afghan municipalities are still immense. The capacity to perform core municipal functions 

is conspicuously low, particularly in smaller cities.  

The objective of the USAID Strong Hubs for Afghan Hope and Resilience (SHAHAR) Program is to create well-

governed, fiscally sustainable Afghan municipalities capable of meeting the needs of a growing urban population.  

This objective is being achieved through program activities in the following three components. 

Component A – Assistance to DMM: Component A strengthens the coalescence of a linked system of 

municipal governance throughout Afghanistan, with DMM at its center, and builds DMM’s human and institutional 

capacity to function as intended. By the end of the program, DMM will have the capacity to properly fulfill it 

mandate under Afghan law, overseeing the performance of all SHAHAR municipalities through a networked 

financial management information system, promulgating technical guidance and standard operating procedures 

(SOPs) that set standards for municipal functioning nationwide, and providing training and technical assistance to 

municipalities. 

Component B – Assistance to Mayors and Municipal Administrations: Component B is the core of 

SHAHAR and is inseparable from Component A, as it builds the institutional and human capacities of Afghan 

municipalities to enable them to participate in a linked municipal governance system held together by DMM at the 

center. With SHAHAR support, municipalities are developing the institutional resilience to effectively meet citizen 

priorities and service delivery needs in a manner that is transparent, accountable, and fully representative of citizen 

interests. By the end of the program, the municipalities will have strategic plans developed in consultation with 

their citizens; a modern financial management system; and the tools, technologies, best practices, and professional 

networks necessary to facilitate the ongoing development of municipal leadership and staff long after SHAHAR 

assistance has come to an end. 

Component C – Assistance to Municipal Advisory Boards (MABs): Component C activities focus on the 

development of institutions that support an essential ingredient in municipal governance – the ability of citizens 

from all walks of life to collectively register their voices to municipal decision-makers and to hold them accountable 

for their actions. By supporting MABs, SHAHAR is laying the groundwork for elected Municipal Councils as 

permanent fixtures of Afghan municipal governance. 

During Fiscal Year (FY) 2015 and FY 2016 SHAHAR was implemented in the following 20 provincial municipalities 

across Afghanistan: Aybak, Maymana, Mazar-e-Sharif, Puli Khumri, and Shibirghan in the North Region; Asadabad, 

Chaharikar, Gardiz, Ghazni, Jalalabad, Maydan Shahr, Mihtarlam, and Puli Alam in the East Region; Kandahar, Lashkar 

Gah, Qalat, and Tirin Kot in the South Region; and Feroz Koh, Hirat and Qala-I-Naw in the West Region. 

 

ANNUAL REPORT AND PERIOD OF PERFORMANCE 
 

SHAHAR’s annual and quarterly reporting periods align with the United States Government’s (USG’s) fiscal year 

(FY), which begins on October 1 and ends on September 30. Therefore, the Year 1 Work Plan aligned with FY 

2015 and the Year 2 Work Plan with FY 2016; the Year 3 Work Plan will align with FY 2017.  It should also be 
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noted that the Year 1 Work Plan covered only a ten-month period (December 2014 – September 2015), due to 

the program being awarded on November 30, 2014.  

 

 In accordance with its contract, a separate fourth quarter (Quarter 4) report is not required, as fourth quarter 

program highlights are included in SHAHAR’s annual reports.   

 

Due dates for SHAHAR’s Statement of Work Deliverables for USAID align with its program or contract year, 

which begins on November 30 and ends on November 29 each year over the life of the program. 

 

Data for certain financial and budgetary indicators are of necessity reported based on the Afghan fiscal year (AFY), 

which, in turn, is based on the Persian Calendar.  The Persian calendar year corresponds to March 22 – March 21 

on the Gregorian Calendar.  The Afghan fiscal year corresponds to December 22 – December 21 and roughly 

aligns with the Gregorian Calendar year.  For example, the current Afghan fiscal year (AFY 1395) roughly aligns 

with calendar year 2016 on the Gregorian Calendar and the last three quarters (January – September) of the USG’s 

FY 2016 (October 1, 2015 – September 30, 2016). 

 

SHAHAR PARTNERS  

 
International City/County Management Association (ICMA): ICMA is a major SHAHAR subcontractor 

and long-standing DAI partner. ICMA contributes technical expertise in municipal governance and an extensive 

Afghan talent pool. Since 2004, ICMA has been involved in the implementation of nine municipal capacity building 

programs in Afghanistan. 

 

Synergy International Systems:  Synergy has supported the Afghan Directorate of General Budget since 2002 

and manages the assessment, development, and deployment of IFMS and ICT systems. The Synergy IFMS Team 

Manager (embedded in the SHAHAR Kabul Technical Team) works closely with DMM to establish the National 

IFMS Hub and will spend a substantial amount of time at DMM. 

 

Assess, Transform and Research Consulting (ATR): ATR is an Afghan capacity assessment and development 

firm and leads the development and deployment of the MGCI baseline and midline assessments and the 

development of capacity building plans (CBPs) for SHAHAR municipalities, MABs and GDMA. ATR trains DMM 

staff in the use of the MGCI tool and will transfer it to DMM after Year 2. The Human and Institutional Capacity 

Development (HICD) Manager (embedded in the SHAHAR Kabul Technical Team) also works with the Kabul 

Technical Team (KTT) and regional embedded HICD Specialists to develop and implement the CBPs for 

municipalities and Municipal Advisory Boards (MABs.) 

 

Rahman Safi International Consulting (RSI): RSI is an Afghan M&E firm; RSI leads development and 

deployment of baseline and end line citizen perception surveys and manages SHAHAR’s M&E functions. The RSI 

M&E Senior Specialist is embedded in SHAHAR’s Kabul Central Office and regional M&E Specialists are embedded 

in SHAHAR regional offices. 

 

Sayara:  Sayara is an Afghan media and communications firm and leads development of the Shir Sultan national 

media campaign promoting clean cities and environmental stewardship. 

 

 

ANNUAL PROGRAM HIGHLIGHTS 

Much has been accomplished since the SHAHAR program was awarded on November 30, 2014: 

 Approximately $1.25 million has been invested in 14 infrastructure and service delivery projects through 

the Competitive Urban Service Delivery Mechanism (CUSDM).  In addition to providing much needed 
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services for citizens, these projects are also specifically designed to provide invaluable experience-based 

learning platforms for municipal employees to learn and practice essential project management skills. 

 

 In addition to the CUSDM projects, SHAHAR’s municipal embedded advisors and regional technical 

advisors assisted in the identification, selection, prioritization, design, procurement and/or implementation 

of municipal development budget projects (often through public private partnerships).  Similar to the 

CUSDM projects, these municipal development projects are also used as experiential learning platforms 

for capacity transfer to municipal officials and staff. 

 

 By December 2016, there will be a functioning Citizen Service Center in ten of SHAHAR’s partner 

municipalities. These Citizen Service Centers will become important communication and coordination 

mechanisms, making it easier and more convenient to do business with the municipalities, enhancing 

customer service, improving transparency and accountability, and reducing opportunities for corruption. 

 

 In December 2015, the mayors of all 33 provincial capital municipalities established the National 

Municipalities Network as the first step toward the eventual creation of a National Union of Afghan 

Municipalities. During the Second Annual National Mayors’ Conference in August 2016, the provincial 

capital mayors unanimously agreed to move forward with the establishment of the proposed National 

Union of Afghan Municipalities. 

 

 Eight mayors and four female MAB members participated in a week-long study tour to Turkey in April 

2016 to enable them to better understand and appreciate the services and benefits that a National 

Municipalities Union might provide their municipalities and to observe first-hand the broad spectrum of 

service delivery mechanisms Turkish municipalities are using that might be contextualized and used to 

improve municipal service delivery in Afghanistan. 

 

 The Integrated Financial Management System (IFMS), initially introduced by the RAMP UP program, is now 

functioning in 12 of SHAHAR’s partner municipalities and has automated many of the functions related to 

business licensing, parcel registration, and Safayi tax billing and collection.   

 

 The Shir Sultan national media campaign in support of clean cities and environmental stewardship was 

launched in June 2016.  The campaign targets impressionable school-aged children to motivate them to 

become environmentally responsible adults, thus affecting sustainable change in Afghanistan’s rapidly 

urbanizing environment. By March 2017, the initial televised pilot episode will be followed by 3 more 

televised episodes of Shir Sultan. 

 

 Using the Municipal Governance Capacity Index (MGCI) assessment tool developed for the SHAHAR 

program, a baseline capacity assessment was conducted in June 2015 for all 20 SHAHAR partner 

municipalities, the results of which informed the development of municipality-wide, departmental and 

individual capacity building plans for each partner municipality.  A midline assessment of each municipality 

was completed during August 2016 and will be used to update each municipality’s capacity building plans. 

 

 As of September 30, 2016, 1,733 municipal participants (note: this number represents the total number of 

participants trained, not individuals; for example, the same individual may have participated in several of the training 

events), of which 165 or 9.5% were female, were trained by SHAHAR in a wide range of technical areas 

that are vital to improving the performance of SHAHAR’s partner municipalities, such as: business 

registration and licensing, Safayi tax billing and collection, budget preparation and execution, preparation 

of Revenue Generation Action Plans (RGAPs), structuring of public private partnerships (PPPs), 

development of Economic Development Plans (EDPs), municipal addressing, compliance with Afghan 
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procurement laws and procedures, project management, AutoCAD, preparation and implementation of 

environmental compliance plans, solid waste management planning, citizen service centers and customer 

service excellence, anti-corruption, anti-harassment, gender awareness and gender mainstreaming, citizen 

engagement, process mapping and re-engineering of work flows, and Municipal Advisory Board (MAB) roles 

and responsibilities. 

 

 Compared to previous years, the time required for DMM to approve the FY 1395 municipal budgets 

submitted by partner municipalities was significantly reduced because of more accurate, higher quality 

budget submittals, due in large part to the budget preparation training and technical assistance provided by 

SHAHAR, as well as the training and technical assistance provided for the preparation of Revenue 

Generation Action Plans by each municipality.  

 

 Partner municipalities were introduced to the concept of using public private partnerships (PPPs) to not 

only provide needed municipal services, but to also generate additional revenues to improve or expand 

existing services.  PPP Focal Points and Committees have been appointed in all municipalities and have been 

provided training and technical assistance in structuring PPP agreements.  As of September 2016, ten  PPP 

agreements were concluded in five partner municipalities, and another 32 are in the process of being 

conluded for implementation during Year 3. 

 

 All partner municipalities developed Economic Development Plans (EDPs) through a collaborative process 

involving citizens and a wide variety of economic development stakeholders. Several of the projects 

prioritized in these (EDPs) are now being implemented through CUSDM infrastructure and service delivery 

projects, with many more being included in partner municipalities’ PPP pipelines for implementation during 

Year 3. 

 

 All 20 partner municipalities completed Solid Waste Audits and Solid Waste Management Plans (SWMPs) 

this year.  Developed through a public consultative process, these SWMPs address such technical and 

engineering issues as:  the legal environment for implementing solid waste reduction, reuse and recycling 

(3Rs) initiatives; source reduction policy options and waste minimization approaches; landfill development; 

management of different types of wastes; climate change issues; privatization opportunities; analysis of 

household behaviors, attitudes and beliefs; and resources and funding options. 

 

 A draft standard operating procedure (SOP) for the application of a municipal addressing system was 

developed, preliminarily approved by DMM and pilot tested in Nahya 4 of Chaharikar Municipality, resulting 

in the installation of temporary street signs for all 88 streets and the spray painting of doorway numbers 

on all 2,680 residential and commercial doorways.  The SOP manual was subsequently further refined 

based on international best practices and an addressing manual previously developed by the Ministry of 

Communication and Information Technology (MCIT) and piloted in Kabul.  Bids for the installation of 

permanent street signs and doorway numbers in Chaharikar Nahya 4 were received and evaluated; award 

of the contract is awaiting DMM approval of the final SOP Manual.       

 

 Significant progress continues to be achieved regarding both the engagement of women in municipal 

decision-making processes and the employment of women with partner municipalities.  Since the inception 

of the SHAHAR program, 30 women have been employed in municipalities and 115 female interns have 

been placed with partner municipalities.  Additionally, all partner municipalities, many for the first time, 

have provided separate and adequate facilities – toilets, lunch/prayer rooms, transportation to and from 

work, and, where culturally required, separate office space – for female staff members. 

 



USAID STRONG HUBS FOR AFGHAN HOPE AND RESILIENCE (SHAHAR)  Page 12 of 96 
ANNUAL REPORT:  OCTOBER 2015 – SEPTEMBER 2016 (FY 2017) 

 

 In collaboration with DMM, Municipal Advisory Boards were re-established, oriented in relationship to 

their roles and responsibilities and inaugurated in 18 of SHAHAR’s 20 partner municipalities.  The Municipal 

Advisory Boards in the remaining two SHAHAR municipalities are scheduled to be re-established during 

October 2016. 

 

 

QUARTER 4 PROGRAM HIGHLIGHTS 
 

JULY 2016 

 

NORTH REGION 

On July 12, the Shibirghan SHAHAR Strategic Planning 

Advisor/Team Lead and Admin/Gender and Youth Assistant 

delivered Gender Awareness and Mainstreaming training for 32 

municipal officials and Municipal Advisory Board (MAB) members 

(25 men and seven women). The Municipality’s existing Gender 

Awareness and Mainstreaming Action Plan was updated, and the Mayor and municipal officials committed to its 

implementation. 

On July 17-20, the Shibirghan and Puli Khumri SHAHAR teams 

supported the groundbreaking ceremony for the Construction of 

Mini Bus Terminal project in Shibirghan and Construction of 

Boundary Wall for Qahwa Khana Park in Puli Khumri, funded 

through SHAHAR’s Competitive Urban Service Delivery 

Mechanism (CUSDM). There were 100 participants (93 men and 

seven woman) in Shibirghan and 70 participants (65 men and five 

women) in Puli Khumri, including the Baghlan Governor, Jawzjan 

Deputy Governor, provincial line directorate staff, members of both 

Provincial Councils, Municipal Advisory Board (MAB) members, 

municipal officials, Wakil-e-Gozars, citizens, and media 

During the respective ceremonies, the Baghlan Governor and Jawzjan Deputy Governor briefly provided details of 

the project to the local media and emphasized that the quality of the projects should be assured. They marked the 

projects as important projects for the citizens of Puli Khumri and Shibirghan. The SHAHAR program will fund 75% 

of the cost of the projects, with the remaining 25% to be funded by the municipalities.  

On July 18-19, the Mazar-e-Sharif, Aybak, and Puli Khumri SHAHAR 

teams delivered the Gender Awareness and Mainstreaming and 

Independent Directorate of Local Governance (IDLG) Anti-

Harassment workshops to their respective municipal officials, MAB 

members, representatives of the Directorates of Women’s Affairs 

(DoWA), and members of youth associations. The participants 

numbered 32 (18 men and 14 women) in Mazar-e-Sharif, 25 (21 men 

and four women) in Aybak, and 32 (22 men and ten women) in Puli 

Khumri. The respective mayors and/or acting mayors spoke about 

the importance of the workshops to the participants. As the 

primary workshop output, the participants drafted Gender 

Mainstreaming Action Plans for their respective municipalities. 

On July 16-19, SHAHAR’s North Regional Team, along with a delegation from DMM, and the Shibirghan SHAHAR 

team traveled to Sar-e-Pul Municipality to both conduct the MGCI midline assessment and to pilot test the 

On July 12, the Shibirghan SHAHAR team delivered 

Gender Awareness and Mainstreaming training for 

municipal officials and MAB members. 

On July 17, the Shibirghan SHAHAR team 

supported the groundbreaking ceremony for the 

Construction of Mini Bus Terminal project. 

On July 18, the Puli Khumri SHAHAR team delivered 

Gender Awareness and Mainstreaming and IDLG 

Anti-Harassment workshops. 
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simplified DMM MGCI tool, jointly developed by SHAHAR and DMM. The SHAHAR team and DMM delegation 

met with the Sar-e-Pul Mayor and Deputy Mayor and explained the significance of the MGCI assessment. The 

Mayor welcomed the team and said that Sar-e-Pul Municipality urgently needs the financial and technical support 

of SHAHAR. The MGCI assessment team conducted two focus group discussions with municipal stakeholders, 

including business owners, Qaryadars, Kalantars, and youth. Afterwards, the assessment team visited each individual 

municipal department to collect data on the five MGCI core competencies. 

On July 24-27, the Aybak and Maymana SHAHAR teams supported 

the groundbreaking ceremonies for the Renovation of Stadium 

project in Aybak and the Construction of Bus Terminal Project in 

Maymana, both funded through SHAHAR’s CUSDM. Participants 

numbered 28 (23 men and five women) in Aybak and 48 (42 men 

and six women) in Maymana, including the Samangan Deputy 

Provincial Governor in Aybak, the Faryab Provincial Governor in 

Maymana, mayors and municipal officials, heads of provincial 

directorates, members of both Provincial Councils, civil society 

members, MAB members, subcontractors, citizens, and media. Both 

the Samangan Deputy Governor and Faryab Governor spoke during 

the ceremony  attended the respective meetings and briefed the 

citizens and media regarding the projects, proclaiming them to be remarkable achievements for Aybak and Maymana 

municipalities.  

From July 31 to August 3, SHAHAR’s respective MGCI assessment 

teams, along with the representatives from the North Regional 

Team and DMM, conducted the MGCI midline assessment in 

Maymana and Shibirghan municipalities. The respective MGCI 

assessment teams conducted two focus group discussions with 

municipal stakeholders, including businessowners, Wakil-e-Gozars, 

Kalanters, and youth in each municipality.  During the meetings, the 

participants shared their ideas and comments in response to the 

structured focus group discussion guideline. Subsequently, in each 

municipality, the MGCI assessment team divided into two groups 

that, between them, visited each municipal department to collect 

data on the five core competencies measured by the MGCI tool. 

EAST REGION 

During the reporting period, the Puli Alam, Mihtarlam, Maydan 

Shahr, Asadabad, Jalalabad, Ghazni, and Gardiz SHAHAR teams 

conducted the public awareness campaign on SHAHAR’s Internship 

Program at universities and educational institutes, women’s 

associations and Shuras, and civil society organizations. The 

SHAHAR teams, along with their respective municipal counterparts, 

briefed the participants on SHAHAR and its Internship Program. 

During the campaigns, the SHAHAR teams distributed leaflets and 

brochures to the students and youth. The main objective of the 

Internship Program is to increase the participation of women and 

youth in municipal governance. 

On July 24, the Aybak SHAHAR team supported 

the groundbreaking ceremony for the Renovation 

of Stadium CUSDM project. 

On July 31, SHAHAR’s MGCI assessment team and 

DMM representatives conducted the MGCI midline 

assessment in Maymana Municipality. 

On July 2, SHAHAR’s Jalalabad Community 

Outreach Advisor and Admin/Gender and Youth 

Assistant conducted the public awareness campaign 

on SHAHAR’s Internship Program at Nangarhar 

Directorate of Women’s Affairs. 
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On July 11, the Maydan Shahr SHAHAR team supported the groundbreaking ceremony for the Construction of 

Cattle Market project funded through SHAHAR’s CUSDM. There were 100 participants (99 men and one woman), 

including the Provincial Governor, Maydan Shahr Mayor, MAB members, members of Maydan Wardak Provincial 

Council, provincial line directorates, municipal officials, Ulama, the business community, and citizens. The Provincial 

Governor cut the ribbon and called this project one of the 

important projects in Maydan Shahr. 

During the ceremony, the Governor briefly provided details of the 

project to the local media and emphasized that the quality of the 

project should be assured. The Maydan Shahr Mayor also spoke 

and marked this project as an important project for the citizens of 

Maydan Shahr. This project includes the construction of the 

market’s boundary wall, latrine, septic tank, tax collection room, 

and guards’ house. The SHAHAR program will fund 77% of the 

project, with the remaining 23% to be funded by the Municipality. 

The number of project beneficiaries is estimated at 34,000 

individuals.  

On July 17, SHAHAR’s HICD Specialist for the East Region, the 

Chaharikar SHAHAR team, and DMM staff both conducted the MGCI midline assessment and pilot tested the 

simplified DMM assessment tool in Bazarak Municipality. The assessment team met with the Bazarak Mayor and 

briefed him regarding the objectives of the assessment and requested his cooperation and support for their 

activities in conducting it.  

The MGCI midline and pilot assessments employed two focus group discussions with two different groups of 

citizens, each with eight people.  A structured questionnaire was used, and the responses, comments and 

suggestions of the respondents were recorded. Structured questionnaires were also used to interview municipal 

staff; their answers, comments and suggestions were recorded and the required supporting data and documents 

collected. 

On July 23-25, the Asadabad and Chaharikar SHAHAR teams 

supported their respective municipalities in holding the 

groundbreaking ceremonies for their Citizen Service Centers 

(CSC). There were 52 participants (all men) in Asadabad and 45 

participants (38 men and 7 women) in Chaharikar, including the 

Kunar Provincial Governor in Asadabad, representatives from 

DMM, mayors and municipal staff, members of Provincial Councils, 

MAB members, representatives from provincial line directorates, 

Ulama, members of the business community, and citizens. The 

Kunar Provincial Governor and Chaharikar Mayor cut the 

groundbreaking ribbon in Asadabad and Chaharikar, respectively, 

and officially inaugurated the construction of the CSCs. Local media covered the events. Both projects are fully 

funded by SHAHAR.  

SOUTH REGION 

On July 3, the Lashkar Gah SHAHAR team and the South Regional Team supported the opening ceremony for the 

Sidewalk Construction project funded through SHAHAR’s CUSDM. There were 20 participants (all men), including 

the Helmand Governor, the Mayor and municipal officials, members of Provincial Council, representatives from 

government departments, community elders, and media. The Helmand Governor and the Lashkar Gah Mayor said 

the project is considered one of the most important in the city and, when completed, will reduce traffic congestion. 

The project involves the construction of 7,800 square meters of sidewalk with an estimated project cost of AFN 

6,090,629. USAID SHAHAR will assist in funding and implementing 75% of the project, with the remaining 25% to 

On July 25, SHAHAR’s Chaharikar team supported 

the groundbreaking for the CSC project. 

On July 11, SHAHAR’s Maydan Shahr team 

supported municipal officials with the 

groundbreaking ceremony for the Construction 

of Cattle Market project. 



USAID STRONG HUBS FOR AFGHAN HOPE AND RESILIENCE (SHAHAR)  Page 15 of 96 
ANNUAL REPORT:  OCTOBER 2015 – SEPTEMBER 2016 (FY 2017) 

 

be funded and implemented by the Municipality.  

On July 12, SHAHAR’s Qalat Community Outreach Advisor delivered the Independent Directorate of Local 

Governance (IDLG) Anti-Harassment Guideline training-of-trainers (ToT) for Qalat municipal officials. Municipal 

officials learned about various kinds of harassment, including verbal, visual, physical and sexual, as well as about 

threats and retaliation. The advisor advised municipal officials not to harass each other and to report harassment 

issues to their direct supervisors. The municipal staff promised to comply with the guideline. 

On July 17, the Lashkar Gah SHAHAR Community Outreach 

Advisor conducted the hygiene awareness campaign for students of 

the Aino Nursery School. During the campaign, the SHAHAR 

Advisor taught the students that they should wash their hands with 

soap and water before eating food and after using the toilet. The 

advisor also told the students that they should keep their 

classrooms clean and advised them not to throw paper, plastic and 

food waste on school premises. The students promised to keep 

their school clean and to use the trash bins. 

During the reporting period, the Kandahar, Lashkar Gah, and Tirin 

Kot SHAHAR teams delivered the IDLG Anti-Harassment Policy and 

Guideline training to their respective municipal officials. 

On July 26, the Qalat SHAHAR Project Management/Engineering Advisor assisted the Qalat Mayor in monitoring 

the implementation of the Drainage and Sidewalk CUSDM project. During the monitoring, the SHAHAR Advisor 

provided comments on the construction and emphasized to the contractor the implementation of the project per 

the scope of work (SOW), the design documents, and timeline. The advisor also asked the contractor to prepare 

and maintain a site journal and to adhere to the project’s health and safety plan. Currently, the site preparation 

and excavation activities are underway, and the percentage of 

completion is about 25%.  

On July 31, the Tirin Kot SHAHAR team supported the 

groundbreaking ceremony for the Construction of Women’s Park 

project funded through SHAHAR’s CUSDM. There were 14 

participants (13 men and one woman), including the Uruzgan 

Provincial Governor, the Tirin Kot Mayor and municipal officials, 

members of the Provincial Council, the DoWA Director, Ulama, 

community elders, media, and citizens. The Uruzgan Provincial 

Governor cut the groundbreaking ribbon and promised his support 

in implementing the project and improving the services and facilities 

available to women in Tirin Kot.  

WEST REGION 

During the reporting period, the Hirat and Feroz Koh SHAHAR 

Strategic Planning Advisors/Team Leads supported their respective 

municipal officials in presenting their municipalities’ Local Economic 

Development Plans (LEDPs) to the MAB. There were 32 (28 men 

and four women) participants in the Hirat MAB meeting and 13 (12 

men and one woman) in the one in Feroz Koh. The presentations 

covered the objectives of the LEDPs and the roles of the MAB in 

implementing the plan. The MAB members considered the LEDP a 

significant plan and promised to support its implementation. 

 

On July 20, the Hirat SHAHAR Strategic Planning 

Advisor/Team Lead supported the municipal 

Planning Manager in presenting the LEDP to the 

MAB. 

On July 31, the Tirin Kot SHAHAR team 

supported the groundbreaking ceremony for the 

Construction of Women’s Park project. 

 

On July 26, SHAHAR’s Qalat Project 

Management/Engineering Advisor assisted the 

Mayor in monitoring the Drainage and Sidewalk 

project. 
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On July 3, the Feroz Koh SHAHAR team supported the groundbreaking ceremony for the Upgrading of Dara Qazi 

Park project funded through CUSDM. The participants included: MAB members, Provincial Council members, civil 

society members, representatives from the Provincial Governor’s Office and government departments, and 

municipal officials. The SHAHAR program will fund 75% of the project, with the remaining 25% funded by the 

Municipality, which has already started constructing the surrounding wall as its contribution. 

On July 12, the Qala-I-Naw SHAHAR team supported the Municipal Cleaning and Greening Manager in presenting 

the Solid Waste Management (SWM) operational plan to the Mayor and newly elected MAB members. The plan is 

for the next five years, consisting of projects and activities meant to improve municipal SWM. During the meeting, 

municipal officials asked the MAB members to support the Municipality in implementing the plan. MAB members 

responded positively. 

On July 27-28, SHAHAR’s Kabul Integrated Financial Management 

System (IFMS) Team conducted IFMS training for ten (eight men and 

two women) Hirat municipal staff. During the training, participants 

learned how to access the IFMS database, use the Safayi and business 

licensing modules, and print Safayi Notebooks and business licenses. 

This training will enable the Municipality to start using the Safayi and 

business licensing modules and improve both the transparency and 

effectiveness of its revenue collection activities.  

On July 30, SHAHAR’s Hirat team assisted municipal officials in 

ordering 50 metal garbage bins to improve solid waste collection 

and the cleanliness of the municipality by encouraging citizens not 

to throw their trash on sidewalks or in drainage canals.  

WOMEN AND YOUTH INITIATIVES 

On July 3, the Maymana SHAHAR Community Outreach Advisor 

and the Municipality’s Gender Focal Point met with female municipal 

staff members and MAB members to discuss the problems and 

challenges they face. The female municipal staff members raised 

concerns regarding the lack of basic, gender-friendly work facilities 

and services, such as transportation, childcare, and a separate 

restroom and prayer room for women. They also discussed the lack 

of opportunities for them to participate in municipal decision-

making and key activities. The Municipal Gender Focal Point 

promised to share these issues and concerns with the Mayor and 

attempt to find solutions. 

On July 24, the Maymanna SHAHAR Community Outreach Advisor 

assisted the Municipal Gender Focal Point in meetings with the 

heads of DoWA and the Youth Department to provide them with 

the list of the Municipality’s vacant jobs and solicit their assistance 

in encouraging women and youth to apply for the announced 

positions. In doing so, the Municipal Gender Focal Point emphasized 

the importance of the participation of women in municipal 

governance. The heads of DoWA and the Youth Department 

pledged to share the vacancies with women and youth and ask them 

to apply for the positions. 

On July 31, the Mazar-e-Sharif SHAHAR Community Outreach 

July 3, Maymana’s SHAHAR Community Outreach 

Advisor and Gender Focal Point met with female 

municipal staff members. 

On July 27-28, SHAHAR’s Kabul IFMS team 

delivered the IFMS training for Hirat municipal 

officials. 

On July 31, the Mazar-e-Sharif SHAHAR team 

assisted a female MAB member in presenting the 

ASPWY in Municipal Governance to 39 women. 
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Advisor and Admin/Gender and Youth Assistant assisted a female MAB member in presenting the Action Strategies 

for Participation of Women and Youth (ASPWY) in Municipal Governance to 39 women during a meeting at the 

Women’s Garden. The MAB member first explained the roles and responsibilities of the MAB and then introduced 

the ASPWY in Municipal Governance. During her presentation, she encouraged the women to participate in 

municipal activities and to help the Municipality keep the city clean. The MAB member concluded her presentation 

by urging the women to apply for vacant positions in the Municipality.  

AUGUST 2016 
 

DEPUTY MINISTRY OF MUNICIPALITIES (DMM) 

On August 12, one of SHAHAR’s own was recognized by the 

President of Afghanistan for winning the Regional Economic 

Cooperation Conference on Afghanistan (RECCA) contest on 

World Youth Day. Shoaib Ahmad Rahim is an economist, youth 

activist and development practitioner who serves as SHAHAR’s 

embedded Economic Development/PPP Advisor for DMM. He was 

orphaned at the age of ten while his family was living in Pakistan as 

refugees. He obtained a Master of Business Administration (MBA) 

degree, with a specialization in Finance, from Pakistan and Master of 

Science (MS) degree in Development Economics from England. He 

works for the promotion of higher education and provides guidance 

to young Afghans interested in securing international scholarships.  

Shoaib regularly writes about the national and regional political economies in Afghanistan, and his articles have been 

published in Pashto, Dari, English, and Hindi languages in national and international media. The paper he submitted 

for the RECCA writing contest about “The Silk Road through Afghanistan” was awarded first place by a panel of 

qualified and seasoned professors from The Hague Institute in Holland and Columbia University in the United 

States.  Contestants from Afghanistan and other countries in the region had submitted a total of 20 papers. 

In recognition of his social and academic contributions, the President of Afghanistan named him among the 

inspirational youth of the country and personally congratulated him for winning the RECCA Contest.  

On August 28-29, the SHAHAR program and DMM held the Second Annual National Mayors’ Conference in Kabul 

for SHAHAR and non-SHAHAR municipalities. The conference opened at the Presidential Palace with a keynote 

address by the President of Afghanistan. Those in attendance included all 34 of the provincial municipality mayors, 

the Acting Director of IDLG and Deputy Minister of Municipalities, the Minister of Urban Development and 

Housing, IDLG/DMM officials, SHAHAR’s Chief of Party (COP) and Deputy Chief of Party (DCOP), and 19 other 

SHAHAR staff members.  

In his opening speech, the Deputy Minister of Municipalities 

explained the goals and objectives of the conference and highlighted 

the achievements of both the municipalities and DMM in municipal 

budgeting, revenue generation, service delivery, and staff 

development.  

In his keynote address, the President of Afghanistan expressed his 

strong commitment to the attainment of positive and tangible 

changes in every municipality and urged the mayors to facilitate 

information sharing, enhance coordination, and continually improve 

municipal management. He challenged the mayors to win the trust 

of their citizens by listening to their needs and requests and taking positive steps toward meeting them. 

The conference continued in the Kabul Star Hotel, with USAID’s Acting Mission Director addressing the 

On August 12, the President of Afghanistan praised 

the SHAHAR DMM Economic Development/PPP 

Advisor. 

On August 28-29, the SHAHAR program and DMM 

held the Second Annual National Mayors 

Conference. 
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conference attendees via a pre-recorded video. In his comments, he expressed USAID’s continuing commitment 

to support Afghan municipalities in their efforts to better meet citizen priorities and service delivery needs and in 

establishing a National Union of Municipalities.  

During the remainder of the two-day conference, DMM and all 34 provincial mayors presented their respective 

achievements, challenges, expectations, and recommended action items, one of which is to rapidly move forward 

with the creation of a National Union of Municipalities.    

The Second Annual SHAHAR Mayors’ Conference was held 

on August 30, the day after the August 28-29 National 

Mayors’ Conference.  The conference was opened with 

comments from the Deputy Ministry of Municipalities’ 

(DMM’s) new Urban Governance Director and SHAHAR’s 

Chief of Party (COP). Throughout the day-long conference, 

SHAHAR technical advisors presented information to update 

the mayors regarding the program’s current initiatives and its 

progress in the following technical areas:  municipal 

addressing, solid waste management planning, revenue 

generation, budget preparation and execution, public private 

partnerships, citizen service centers, women and youth 

initiatives, and the Shir Sultan national media campaign on 

clean cities and environmental stewardship.  Time was 

allowed with for questions and answer following each 20-25 minute presentation.  The conference closed with an 

open discussion among the mayors, moderated by DMM’s Urban Governance Director, regarding their preferred 

way forward in establishing a National Union of Afghan Municipalities.  The mayors unanimously agreed to move 

forward with a union of municipalities, rather than a union of mayors, and to do so as soon as reasonably possible.   

On September 1, the mayors met with the US Ambassador, USAID Mission Director and other senior USAID 

officials to express their appreciation for USAID’s support of their municipalities and citizens through both the 

RAMP UP and SHAHAR programs and to present both the Ambassador and Mission Director with an appreciation 

letter signed by all 20 SHAHAR mayors.  The mayors also described for the Mission the challenges they are facing 

as mayors of Afghanistan’s rapidly urbanizing municipalities, including security challenges, and again expressed their 

enthusiasm and strong support for the establishment of a National Union of Afghan Municipalities.  

NORTH REGION 

On August 6-11, SHAHAR’s MGCI midline assessment teams, along 

with representatives from the North Regional Technical Team and 

DMM, conducted the MGCI midline assessment in Mazar-e-Sharif 

and Aybak municipalities.  The assessment teams facilitated two 

structured focus group discussions with municipal stakeholders, 

including business owners, Wakil-e-Gozars, Kalantars, and youth in 

each municipality.  

During the discussions, the participants shared their ideas and 

comments in response to the focus group discussion guideline. 

Subsequently, each MGCI assessment team was divided into two 

groups and visited each municipal department in each municipality 

to collect data on the five core competencies assessed by the MGCI tool. 

On August 13-16, SHAHAR’s MGCI assessment teams, along with representatives from the North Regional Team 

and Deputy Ministry of Municipalities (DMM), conducted the MGCI midline assessment in Mazar-e-Sharif and Puli 

Khumri municipalities. In Puli Khumri, the MGCI midline assessment team held two focus group discussions with 

On August 6-11, SHAHAR’s MGCI assessment team 

and DMM representatives conducted the MGCI 

midline assessment in Mazar-e-Sharif Municipality. 

Special Representative of the President on Good 

Governance and Reform addressing the National Mayors’ 

Conference on August 29 at the Kabul Star Hotel, Venue 

for both the National Mayors’ and SHAHAR Mayors’ 

Conferences 
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municipal stakeholders, including business owners, Wakil-e-Gozars, Kalantars, and youth. Following the discussion 

guideline the participants shared their ideas and comments. In Mazar-e-Sharif, the MGCI assessment team 

continued conducting the MGCI midline assessment. The assessment team divided into two groups and visited 

each municipal department to collect data on the five core competencies measured by the MGCI tool. 

On August 24, the Shibirghan SHAHAR team assisted the 

Municipality in inaugurating its Refurbishment of Municipality 

Meeting Hall project, the first project completed under the CUSDM. 

The participants numbered 90 (13 women and 77 men), including 

the Jawzjan Provincial Governor and representatives from 

Shibirghan Municipality, provincial line directorates, the Provincial 

Council, civil society, the MAB, Nahyas, Gozars, women’s groups, 

and the SHAHAR team. During the event, the Jawzjan Provincial 

Governor cut the ribbon and urged those present to support the 

implementation of municipal service delivery projects and SHAHAR-

funded projects. The Governor added that he would start holding 

his Skype conference call with the President in the newly refurbished 

municipal meeting hall. Local and national media covered the event.  

On August 30, the Mazar-e-Sharif and Maymana SHAHAR teams 

supported their respective MABs in conducting their bi-weekly 

meetings. Participants numbered 24 (20 men and four women) in 

Mazar-e-Sharif and 45 (30 men and 15 women) in Maymana, 

including MAB members and municipal officials. In Mazar-e-Sharif, 

the Municipality’s Cleaning and Greening Manager and Marketing 

Manager were invited to the meeting to answer the MAB members’ 

questions regarding solid waste issues in Nahya 1 and market prices. 

The Cleaning and Greening Manager and the SHAHAR team briefed 

the MAB members regarding the results of the cleaning and greening 

public awareness campaign that was conducted at the Nahya level 

during the previous reporting week. The Mazar-e-Sharif SHAHAR 

team also updated the MAB members regarding the Municipality’s public private partnership (PPP) action plan. In 

Maymana, the MAB members discussed the status of decisions arrived at during previous meetings and developed 

action plansfor the followingtwo weeks. 

EAST REGION 

On August 1, the Mihtarlam SHAHAR team supported the 

groundbreaking ceremony for the Municipality’s new Citizen 

Service Center (CSC). The participants, all men, numbered 32, 

including provincial directorate officials, members of the Provincial 

Council, MAB members, Ulama, members of the business 

community, and community elders. The Mihtarlam Deputy Mayor 

welcomed the participants, highlighted the importance of the CSC, 

and briefed the participants regarding the CSC project and the 

services that will be available through it. During the ceremony, the 

Deputy Mayor and the MAB Deputy Head cut the ceremonial 

groundbreaking ribbon and officially inaugurated the construction 

work on the CSC, which has an estimated project cost of $24,209 USD ($23,743 USD from SHAHAR and $456 

USD from the Municipality). 

On August 6, SHAHAR’s Municipal MGCI midline assessment team, along with representatives from the East 

On August 1, SHAHAR’s Mihtarlam team assisted 
with the groundbreaking ceremony for the new 

CSC. 

On August 24, SHAHAR’s Shibirghan team assisted  

municipal officials in inagurating the Refurbishment 

of Municipal Meeting Hall project. 

On August 30, SHAHAR’s Mazar-e-Sharif team 

facilitated the bi-weekly MAB meeting. 
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Regional Techncial Team and DMM, conducted the MGCI midline assessment for Jalalabad Municipality. During the 

assessment, the assessment team conducted two structured focus group discussions with municipal stakeholders, 

including business owners, Wakil-e-Gozars, women, and youth. During the assessment, the team met with individual 

municipal departments and collected the required data and information.  The assessment team then prepared the 

assessment report and submitted it to SHAHAR’s East Regional Office. SHAHAR’s Acting Regional Technical 

Director for the East region joined the MGCI midline assessment team, monitored the assessment process and 

provided feedback throughout the assessment process.  

During the reporting period, SHAHAR’s MGCI midline assessment 

teams, along with representatives from the East Regional Technical 

Team and DMM, also conducted the MGCI midline assessments for 

Mihtarlam, Asadabad, Puli Alam, Ghazni, and Gardiz. Before 

conducting the assessments, the assessment teams met with the 

respective mayors and municipal officials to brief them about the 

assessment process. Each assessment team facilitated two 

structured focus group discussions with municipal stakeholders, 

including business owners, Wakil-e-Gozars, Kalantars, and 

Municipal Advisory Board (MAB) members. Subsequently, each 

assessment team was divided into two groups and visited each 

municipal department in each municipality to collect data on the five core competencies assessed by the MGCI 

tool.  

On August 22, the Chaharikar SHAHAR team supported the 

groundbreaking ceremony for the Construction of Gul Ghundi Public 

Park Phase I project, funded by the CUSDM. There were 45 

participants (43 men and two women) representing Chaharikar 

Municipality, provincial line directorates, the Provincial Council, the 

MAB, Ulama, business persons, and SHAHAR. The Chaharikar 

Mayor highlighted the importance of CUSDM projects and briefed 

the participants regarding the Gul Ghundi Public Park, which will be 

constructed with an estimated project cost of $175,194 USD 

($131,396 USD from SHAHAR and $43,800 USD from the 

Municipality). 

On August 30, SHAHAR’s Ghazni, Gardiz and Maydan Shahr teams 

assisted their respective municipality’s Cleaning and Greening 

Department in conducting the public awareness campaign on solid 

waste disposal and waste composting. During the campaign, 

municipal officials and SHAHAR teams distributed leaflets and 

posters to the citizens and placed posters in public places. The 

SHAHAR teams and municipal officials advised the citizens not to 

dump their trash in public places and, instead, to use the garbage 

bins that are installed in different locations across the Municipality. 

In Maydan Shahr, the SHAHAR Project Management/Engineering 

Advisor assisted municipal officials in conducting the solid waste 

management campaign for MAB members, community elders, and 

Mullah Imams. 

SOUTH REGION 

On August 2, the Kandahar SHAHAR team assisted municipal officials in conducting the Public Awareness Campaign 

on MAB Roles and Responsibilities and MAB Election. A team of 65 volunteers (all men) helped the Municipality 

On Aug 13, the MGCI midline assessment team 

conducted a focus group discussion with stakeholders 

in Mihtarlam Municipality. 

On August 22, SHAHAR’s Chaharikar team 

supported the groundbreaking ceremony for the 

Construction of Gul Ghundi Public Park Phase 1 

CUSDM project. 

On August 30, the Gardiz SHAHAR team assisted 

municipal staff in conducting the public awareness 

campaign on solid waste management. 
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conduct the campaign in all 15 of its Nahya 

Before the campaign began, SHAHAR’s Communication and 

Advocacy Specialist explained its purpose and objectives.  The 

volunteers were then divided into seven groups, each with a team 

leader, and provided with a rental vehicle and loudspeaker to spread 

the campaign’s messages. The campaign lasted for almost five hours 

and disseminated 2,000 flyers to citizens. 

On August 6, the Kandahar SHAHAR team and a DMM 

representative met with the Kandahar Mayor, Deputy Mayor and 

other municipal officials to explain the process for re-establishment 

of Kandahar’s MAB.  The Mayor indicated he and his staff were 

prepared to lend their full support to the effort to re-establish the MAB.   

On August 7, the Kandahar SHAHAR team, the DMM representative, and the Kandahar Mayor and staff met with 

the Kandahar Provincial Governor to explain the process for re-establishing the Kandahar MAB. The Provincial 

Governor pledged to support the re-establishment of the MAB, especially since it will promote more transparency 

in the delivery of municipal services. The DMM representative invited the Provincial Governor to the MAB 

inauguration ceremony, which the Governor promised to attend. 

On August 7-9, the DMM representative provided training on the 

new DMM MAB Guideline for the Kandahar SHAHAR team, 

Kandahar municipal staff, Nahya Managers, UN-Habitat employees, 

and other interest groups to enable them to conduct the MAB 

elections in all 15 Kandahar Nahyas. In additional, the Qalat, Lashkar 

Gah and Tirin Kot SHAHAR teams and municipal officials, including 

municipal officials from Zarang, were invited to observe the training 

so that they might learn the process and use it in re-establishing the 

MABs in their respective municipality.  

On August 13-16, the Kandahar SHAHAR team, along with the 

DMM representatives, assisted the Kandahar Municipality in 

conducting the Municipal Advisory Board (MAB) elections among 

the Wakil-e-Gozars and community elders in 15 Nahyas. During the elections, the SHAHAR team and DMM 

representatives assisted municipal officials in presenting and explaining the MAB Guideline approved and issued by 

DMM. Several participants nominated themselves to serve on the MAB and presented their qualifications to the 

voters, who were encouraged to keep those qualifications in mind when casting their votes. One Wakil-e-Gozar 

and one community elder were elected as MAB members from each Nahya. 

On August 15, the Kandahar SHAHAR Strategic Planning 

Advisor/Team Lead and DMM representatives met with the 

Kandahar Mayor to present the MAB elections report. The Mayor 

thanked the SHAHAR team and DMM representatives for their 

hard work. The Mayor indicated he had received some complaints 

from citizens about the MAB election process in some Nahyas and 

asked that the MAB inauguration be postponed to allow him time 

to address those complaints.  

On August 22, the Kandahar SHAHAR team, along with 

representatives from the Deputy Ministry of Municipalities (DMM), 

assisted the Municipality in inaugurating its newly elected Municipal 

Advisory Board (MAB). Participants numbered 220 (205 men and 15 

On August 7-9, the DMM representative provided 

MAB Guideline training for Kandahar municipal 

officials, SHAHAR advisors and Nahya Managers. 

 

On August 15, the Kandahar SHAHAR team 

assisted the Kandahar Municipality in conducting 

the MAB election in Nahya 3. 

 

On August 2, the Kandahar SHAHAR team assisted 

the Municipality in conducting the Public Awareness 

Campaign on MAB Roles and Responsibilities and 

MAB Election. 
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women), including representatives from the Kandahar Provincial Governor’s Office; the Provincial Council; 

Kandahar Municipality and the Municipalities of Qalat, Tirin Kot and Zaranj; provincial line directorates, former 

and newly elected MAB members, civil society organziations, Nahyas, women’s groups, and SHAHAR. 

The Kandahar Deputy Governor thanked the Municipality and 

SHAHAR team for establishing the MAB, “… as a connecting bridge 

between the Municipality and citizens.” The Kandahar Mayor 

welcomed the participants and thanked the former MAB members 

for their achievements and for the support they provided to the 

Municipality. The DMM representative said the DMM is working 

hard to enhance citizens’ participation in local and municipal 

governance and that the establishment of the MABs is clear evidence 

of this enhanced participation. The Kandahar MAB has 47 members 

(43 men and four women). During the inauguration ceremony, the 

47 new MAB members elected two MAB members (one man and 

one woman) as MAB Deputy Heads and a third member as the MAB 

Secretary. Local and national media covered the event.  

On August 23, the Kandahar SHAHAR team assisted the Municipality in providing an orientation for the newly 

installed MAB members. During the orientation, MAB members learned about the Municipal Law, good governance, 

the Municipality’s rules and regulations, DMM’s MAB Guideline, MAB terms of reference (ToR), MAB committees 

and their scopes of work (SOW), MAB work plans, how to conduct of effective meetings, and municipal 

stakeholders’ activities. At the end, the following six sub-committees were established by the MAB, namely: Good 

Governance and Public Private Partnership (PPP), Revenue Generation, Cleaning and Greening, Economic 

Development and Infrastructure, Complaints Registration, and Planning and Implementation. 

 

On August 30, the Tirin Kot SHAHAR team delivered the Gender 

Awareness and Mainstreaming and Independent Directorate of 

Local Governance (IDLG) Anti-Harassment training for 14 

municipal officials (nine men and five women).  Participants learned 

about the gender-related principles, policies, and action plans that 

are set out in the Constitution of Afghanistan, the Afghanistan 

National Development Strategy (ANDS), the National Action Plan 

for the Women of Afghanistan (NAPWA), and Sharia Law. The 

participants were divided into teams to develop a Gender 

Mainstreaming Action Plan for the Municipality and a standard 

operating procedure (SOP) for updating the action plan in the 

future. Following the training, the Municipality established a Gender 

Committee to monitor its progress in implementing the newly developed and adopted Gender Mainstreaming 

Action Plan.  

WEST REGION 

On August 7, the Hirat SHAHAR Project Management/Engineering Advisor assisted municipal officials in delivering 

a Solid Waste Management (SWM) presentation to the MAB Cleaning and Greening Committee to encourage 

them to help raise community awareness regarding proper waste segregation, collection and disposal methods 

through such means as meetings with community elders, Wakil-e-Gozars, and Mullah Imams.  The extension of 

door-to-door waste collection was also discussed. 

On August 22, the Kandahar SHAHAR team 

and DMM representatives assisted municipal 

officials in inaugurating the newly elected MAB. 

 

 

On August 30, the Tirin Kot SHAHAR team 

delivered the Gender Awareness and Mainstreaming 

and IDLG Anti-Harassment training for municipal 

officials. 
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On August 15, the Feroz Koh SHAHAR team assisted the MAB in 

conducting its regular meeting. Participants in the meeting 

numbered 12 (nine men and three women), and they discussed the 

roles and responsibilities of MAB committees, reviewed the Local 

Economic Development (LED) Plan projects, and inspected the 

MAB office equipment.  

On August 21-24, SHAHAR’s Kabul Technical Team delivered the 

Municipal Addressing System training for 21 municipal officials and 

SHAHAR advisors from Hirat, Feroz Koh and Qala-I-Naw at 

SHAHAR’s West Regional Office. During the training, the 

participants learned about types of addressing systems, DMM’s 

Addressing Guideline, addressing system implementation steps, preparation of an addressing system action plan, 

and usage of QGIS software for addressing. The QGIS software was installed on the participants’ laptops, and they 

were trained in its use for map preparation and implementation of the addressing system in their respective 

municipalities. 

On August 28, the Qala-I-Naw SHAHAR team supported the 

groundbreaking ceremony for the Construction of Public Latrine 

project. The participants, numbered 24 (all men), including 

provincial line directorate officials, MAB members and municipal 

officials. The Qala-I-Naw Acting Mayor welcomed the participants, 

highlighted the importance of public latrines, and briefly described 

the project for those in attendance. The Acting Mayor then cut the 

ceremonial ribbon and officially inaugurated the construction work. 

During the reporting period, the Hirat SHAHAR Project 

Management/Engineering Advisor supported the Municipality’s 

Cultural and Social Department staff in preparing a public awareness 

program on solid waste management (SWM) to be aired through 

private and public television and posted on the Municipality’s website and Facebook page. The purpose of this 

program is to educate citizens regarding proper waste collection, segregation and disposal practices. The public 

awareness video clip on SWM was aired by Jawana, Taraqi, Aser, and Asia television stations from August 27-31. 

On August 31, the Feroz Koh SHAHAR team assisted the Municipality in conducting the public awareness campaign 

on SWM. During the campaign, 200 campaign-related posters were posted in public places. The Municipality’s 

Youth Shura played an active role in conducting this campaign.  

WOMEN AND YOUTH INITIATIVES 

On August 1, the Kandahar SHAHAR Community Outreach 

Advisor and Admin/Gender and Youth Assistant presented the 

Public Awareness Campaign on MAB Roles and Responsibilities and 

MAB Election to 15 women during a meeting of the Afghanistan 

Independent Bar Association (AIBA). The SHAHAR team requested 

the participants to participate in the upcoming MAB election and to 

consider nominating themselves for MAB membership. 

On August 9, the Maymana SHAHAR team and Municipal Gender 

Focal Point met with the newly appointed Mayor to introduce four 

new female interns, as well as to share the Action Strategies for 

Participation of Women and Youth (ASPWY) in Municipal 

Governance with him.  Since the administrative reform process is 

On August 1, the Kandahar SHAHAR team 

presented the MAB Roles and Responsibilities and 

MAB Election Public Awareness Campaign to a 

meeting of the Afghanistan Independent Bar 

Association.  

On August 15, the Feroz Koh SHAHAR team 

facilitated the MAB’s regular meeting. 

 

On August 28, the Qala-I-Naw SHAHAR team 

supported the groundbreaking ceremony for the 

Construction of Public Latrine project. 
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underway in Maymana, opening all the municipality’s Tashkeel positions to competition, the Mayor also was 

encouraged to recruit and hire women in some of the municipality’s key management positions. The Mayor 

welcomed the new interns, assured everyone of his support for the implementation of the ASPWY in Municipal 

Governance, and committed to increasing the number of women employed by the Municipality. 

On August 8, the Mazar-e-Sharif SHAHAR Community Outreach 

Advisor, Admin/Gender and Youth Assistant and the municipal 

Gender Focal Point met with the Municipality’s female staff and 

female MAB members to discuss the problems and challenges they 

encounter, as well as progress in implementing the ASPWY in 

Municipal Governance. During the meeting, the women identified 

the following concerns and challenges: no municipality provided or 

subsidized transportation to and from work; no specific budget 

allocated for gender-based activities, such as celebrating 

International Women’s Day and conducting gender-related 

workshops; no kindergarten in the municipality; and women not 

being involved in municipal decision-making processes and other 

key municipal activities. The Municipal Gender Focal Point and SHAHAR team promised to share these challenges 

and concerns with the Mazar-e-Sharif Acting Mayor and to work toward viable solutions. 

On August 15, the Maymana SHAHAR Community Outreach 

Advisor delivered the Independent Directorate of Local 

Governance (IDLG) Anti-Harassment Policy training for the new 

municipal interns and contract employees. The participants included 

four female interns and five female contract employees. During the 

training, all the required topics and issues were explained to the 

participants. 

On August 16, the Mazar-e-Sharif SHAHAR Community Outreach 

Advisor and Admin/Gender and Youth Assistant, along with the 

Municipality’s Gender Focal Point, met with the Acting Mayor to 

provide him with a progress report on the ongoing implementation 

of the ASPWY in Municipal Governance and, specifically, to inform him of the outcome of the August 16 meeting 

with the Municipality’s female employees to discuss the problems and challenges they are experiencing. The Deputy 

Mayor promised to address their problems and challenges. 

On August 22, the Maymana SHAHAR Community Outreach 

Advisor and Admin/Gender and Youth Assistant assisted the 

Municipal Gender Focal Point in conducting a meeting with the 

municipal female staff to discuss their problems and challenges, as 

well as to share the ASPWY in Municipal Governance. During the 

meeting, the participants identified the lack of a specific budget for 

gender-related activities as the main challenge in Maymana. The 

SHAHAR team and the Municipality’s Gender Focal Point were 

urged to share the concerns and challenges of the female municipal 

staff with the Mayor. 

On August 30, the Puli Khumri SHAHAR Admin/Gender and Youth 

Assistant and the municipal Gender Focal Point met with the Head of the Youth Section of Baghlan Province’s 

Information and Culture Department to enlist her support in encouraging youth and women to participate in 

municipal campaigns and activities. The Head of the Youth Section invited all the Municipality’s female staff to 

participate in a meeting the following week with the Provincial Governor on gender-related activities 

On August 8, the Mazar-e-Sharif SHAHAR team 

met with female municipal staff and female 

MAB members to discuss the challenges they 

encounter. 

 

On August 15, the Maymana SHAHAR team 

delivered the IDLG Anti-Harassment Policy training 

for municipal interns and contract employees. 

On August 22, the Maymana SHAHAR team 

assisted the municipal Gender Focal Point to meet 

with the Municipality’s female staff. 
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SEPTEMBER 2016 
 

DEPUTY MINISTRY OF MUNICIPALITIES (DMM) 
 

On September 20, the SHAHAR DMM Governance Advisor and 

SHAHAR’s Economic Development/Revenue Generation Senior 

Advisor met with the DMM General Director of Urban Governance 

to present the draft municipal addressing standard operating 

procedures (SOP) manual. During the meeting, both SHAHAR and 

DMM officials agreed to share the manual with relevant 

stakeholders, such as the Ministries of Communication and 

Information Technology (MCIT) and Cultural Affairs. 

On September 27, the SHAHAR DMM Governance Advisor 

finalized the comparative studies of several different national 

municipal unions and shared his findings with DMM leadership. The 

comparative study contains the following information for each 

municipal union studied:  name of the union and country; vision and mission; and structure, functions, financing 

mechanism, membership, and source of registration. 

After review by the DMM leadership to provide their inputs and feedback, DMM will develop a concept for 

establishing a similar municipal union for Afghan municipalities, considering the Afghanistan context. It is a step 

towards developing a practical guideline that will be supported by SHAHAR to establish a National Union of Afghan 

Municipalities, which was agreed to by DMM and Afghanistan’s 33 provincial mayors at the Second Annual National 

Mayor’s Conference and SHAHAR Mayor’s Conference on August 28-30, 2016.  

NORTH REGION 

On September 3, Maymana’s SHAHAR Project 

Management/Engineering Advisor helped the Sectorial/Engineering 

Department in designing and estimating the portion of the 

Municipality’s Bus Terminal project that represents its matching 

contribution. The Municipality’s Procurement Department issued 

the Request for Proposals (RFP) for the Municipality’s portion of the 

project and publicized the contracting opportunity in the local 

media. Proposals were publicly opened in the Governmental Office 

Meeting Hall on September 19.  

The Municipality’s portion of the project represents more than 40% 

of the cost of the overall project and includes the construction of a 

public latrine for both men and women, a waiting room for 

passengers, a semi-deep water well, a bus hangar, and a market. 

On September 18-21, SHAHAR’s Kabul Technical Team delivered the Municipal Addressing System training for 31 

municipal officials (four women and 27 men), two DMM representatives and SHAHAR advisors from Mazar-e-

Sharif, Shibirghan, Maymana, Aybak, and Puli Khumri at SHAHAR’s North Regional Office. The participants learned 

about the different addressing approaches, addressing implementation steps, preparation of an addressing system 

action plan, and usage of the QGIS software that was installed on their computers for map preparation and 

implementation of the addressing system in their respective municipalities. 

On September 26, the Aybak SHAHAR team, municipal officials and MAB members met with the Samangan 

Provincial Governor to update him regarding the status of the Municipality’s efforts to collect the Safayi tax arrears 

owed by provincial line directorates. The participants included the Provincial Governor, Samangan Municipality’s 

On September 3, the Maymana SHAHAR Project 

Management/Engineering Advisor assisted the 

Sectorial Department in designing the Municipalities 

contribution to its Bus Terminal project. 

On September 20, SHAHAR presented the 

municipal addressing SOP manual to the General 

Director of Urban Governance and other DMM 

officials. 
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Administration/Finance General Manager, MAB Deputy Head, MAB 

members, and SHAHAR advisors. The Samangan Provincial 

Governor welcomed the participants and thanked them for their 

hard work in delivering fair municipal services and engaging citizens 

in municipal decision-making 

Subsequently, the municipal Administration/Finance General 

Manager and Deputy MAB Head presented the list of provincial 

directorates that have not paid their arrears to the Municipality and 

requested the Provincial Governor to direct them to pay their 

arrears. The Provincial Governor promised to discuss this in the 

next provincial administrative meeting and request the directorates 

to pay the amounts owed to the Municipality. 

EAST REGION 

On September 20, the Gardiz SHAHAR team delivered the 

Municipal Addressing System workshop for 20 participants (all 

men), including municipal officials and Municipal Advisory Board 

(MAB) members. During the training, the participants learned about 

the different addressing approaches, addressing system 

implementation steps, preparation of an addressing system action 

plan, and planning and implementation of a community outreach 

campaign for addressing. In additional, the participants were trained 

in map interpretation in the context of municipal addressing, 

localization of municipal addressing principles, the use of satellite 

images and field surveys for street coding and doorway numbering, 

and how to involve the private sector in funding and 

implementation of municipal addressing. At the end of the training, participants were divided into three groups to 

draft an action plan for the implementation of the municipal addressing system in Nahya 2 of Gardiz city.   

On September 25, the Puli Alam SHAHAR team supported the 

groundbreaking ceremony for the Citizen Service Center (CSC) 

project. Participants numbered 23 (all men), including municipal 

officials, shopkeepers, citizens, and SHAHAR advisors. By cutting the 

groundbreaking ribbon, the Mayor officially inaugurated the 

construction of the CSC.  In his comments, he overviewed the CSC 

and highlighted its importance. The Municipality’s Sectorial Manager 

also briefed the media about the “one-stop shop” concept and the 

implementation plan for the CSC project. The event was covered 

by local media. 

SOUTH REGION 

On September 5, the newly elected Kandahar MAB held its first meeting. Chaired by the Mayor, the MAB discussed 

the important role it has in bridging the gap between Municipality and citizens. The MAB Secretary and female 

Deputy Head also addressed the Board and asked the Mayor to support the MAB. The Deputy Head also spoke 

regarding the importance of the role of women in municipal governance, especially in relation to the MAB, and 

thanked the Municipality, the Deputy Mininstry of Municipalities (DMM) and SHAHAR for providing women the 

opportunity to be actively involved on the MAB. 

On September 18-21, SHAHAR’s Kabul Technical 

Team delivered the Municipal Addressing System 

training for the North Region municipal officials and 

SHAHAR advisors. 

 

On September 20, SHAHAR’s Gardiz team delivered 

the municipal addressing workshop for municipal 

officials and MAB members. 

On September 25, SHAHAR’s Puli Alam team 

assisted the Municipality in inaugurating the CSC 

project.  
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On September 7, SHAHAR’s embedded team conducted the Gender 

Mainstreaming and Awareness training for 15 Qalat municipal staff. 

The primary objective of the training was to enhance the gender 

awareness of municipal officials and identify challenges in relation to 

gender equality and equity in Qalat Municipality. After their 

brainstorming sessions to identify challenges and arrive at solutions, 

the participants subsequently drafted a Gender Mainstreaming Action 

Plan (GMAP) for Qalat Municipality and a Standard Operation 

Procedure for updating it in the future.  A municipal Gender 

Committee was also established during the training and will monitor 

the Municipality’s progress in implementing its GMAP.  

During the training SHAHAR embedded advisors delivered various 

presentations including, but not limited to, the following:  Introduction to Gender Mainstreaming; Gender Equality 

in Islam; Gender in the Constitution of GIRoA; IDLG and DMM policies on gender; and the National Action Plan 

for the Women of Afghanistan (NAPWA). 

On September 20, the Lashkar Gah SHAHAR Community 

Outreach Advisor presented the Action Strategies for Participation 

of Women and Youth (ASPWY) in Municipal Governance to 

students at Toar Tang Girls High School. The SHAHAR advisor 

introduced the ASPWY in Municipal Governance to the students, 

explained the importance of women and youth participation in 

municipal decision-making processes, and described the gender-

friendly working environment for female employees in Lashkar Gah 

Municipality. The SHAHAR Community Outreach Advisor 

encouraged the students to participate in municipal activities, 

briefed them and their teachers about the upcoming MAB elections 

in Lashkar Gah, and explained the process of filing for candidacy for 

the MAB. The advisor highlighted the roles and responsibilities of the MAB and the importance of women 

participating on the board. 

On September 21, SHAHAR’s Qalat team and Qalat municipal 

officials met with the Zabul Provincial Governor and briefed him on 

the upcoming MAB elections. The Zabul Provincial Governor 

appreciated the briefing and pledged to support the Municipality in 

facilitating the meetings with relevant stakeholders and conducting 

the elections. The SHAHAR team invited the Zabul Provincial 

Governor to participate in the MAB inauguration ceremony.  

On September 25-28, SHAHAR’s Kabul Technical Team delivered 

the Municipal Addressing System workshop for Qalat, Lashkar Gah 

and Kandahar municipalities. The workshop was attended by 17 

participants, ten municipal officials and seven SHAHAR advisors. The 

Kandahar Deputy Mayor opened the workshop and explained that the Municipality has agreed with UN-Habitat to 

register 20,000 to 23,000 houses in Kandahar and that the workshop is an opportunity for municipal officials to 

participate in such workshops to build their capacity in terms of municipal addressing.  

During the workshop, the participants learned: how to codify streets and doorways; how to establish advisory 

The SHAHAR Qalat embedded team conducted 

the Gender Awareness and Mainstreaming raining 

for municipal staff on September 7. 

 

On September 20, SHAHAR’s Lashkar Gah 

Community Outreach Advisor presented the 

ASPWY in Municipal Governance to Toar Tang 

Girls High School students. 

On September 21, the Qalat SHAHAR team and 

municipal officials met with the Zabul Provincial 

Governor regarding the MAB elections. 

 



USAID STRONG HUBS FOR AFGHAN HOPE AND RESILIENCE (SHAHAR)  Page 28 of 96 
ANNUAL REPORT:  OCTOBER 2015 – SEPTEMBER 2016 (FY 2017) 

 

committees and addressing units, the benefits of an addressing system; how to generate Geographic Information 

System (GIS) maps for street and doorway coding; how to create reference points for addressing master plans; 

how to use QGIS software to digitize the addressing system; how to install street signboards and doorway plates; 

how to plan and conduct community awareness activities; and a recommended process for street naming.  

On September 26, the Qalat SHAHAR team supported the 

Municipality in conducting the Public Awareness Campaign on MAB 

Roles and Responsibilities and MAB Election. The campaign included 

20 volunteers, all men. Prior to starting the campaign, the 

volunteers were briefed by SHAHAR’s Administrative Reform 

Advisor on how to convey information to the citizens in relation to 

the MAB and MAB elections. Subsequently, the volunteers were 

divided into two teams to deliver the campaign messages through 

loudspeakers and banners. The Public Awareness Campaign on 

MAB Roles and Responsibilities and MAB Election covered all four 

of Qalat’s Nahyas. The volunteer teams were accompanied by 

SHAHAR advisors and municipal officials and informed citizens 

about the MAB and the importance of their participation in the MAB 

elections, scheduled to take place in a few weeks.  

WEST REGION 

During the reporting period, the Feroz Koh SHAHAR Community 

Outreach Advisor and Municipal Gender Focal Point met with the 

HR Manager/Gender Focal Point in the Provincial Governor’s Office 

(PGO) to share the Municipality’s Action Strategies for Participation 

of Women and Youth (ASPWY) in Municipal Governance and to 

seek assistance in strengthening the capacity of the Municipality’s 

female staff.  The meeting resulted in the HR Manager/Gender Focal 

Point agreeing to conduct and/or coordinate vocational training and 

other capacity development programs for the Municipality’s female 

staff, such as use of computer programs, public speaking, time 

management, management, leadership, women’s rights, and anti-

harassment training.        

On September 20, SHAHAR’s West Region HICD Specialist conducted an orientation session for 15 municipal and 

West Regional Office interns (14 women and one man) to brief them on the internship program, its concept, their 

work plans, duration of the program, reporting requirements, and program benefits and values. During the 

orientation, the participants raised questions, which were answered by the SHAHAR HICD Specialist. In addition, 

the Qala-I-Naw SHAHAR Admin/Gender and Youth Assistant 

conducted the same orientation for four female municipal interns 

and three municipal officials.  

The Hirat and Qala-I-Naw SHAHAR teams assisted their respective 

municipal interns in preparing their work plans for the next five 

months. 

SHAHAR’s West Regional Team assisted Sayara Strategies in 

launching focus group discussions in relation to the Shir Sultan 

national media campaign regarding clean cities and environmental 

stewardship at five high schools in Hirat city:  Sultan Ghiasuddin Ghori, 

On September 26, SHAHAR’s Qalat team 

assisted municipal officials in conducting the 

Public Awareness Campaign on MAB Roles and 

Responsibilities and MAB Election. 

 

On September 25, SHAHAR’s West Regional Team 

assisted Sayara Strategies in holding focus group 

discussions related to the Shir Sultan campaign.  

On September 4, the Feroz Koh SHAHAR 

Community Outreach Advisor and Municipal 

Gender Focal Point met with the HR 

Manager/Gender Focal Point in the PGO to 

coordinate capacity building opportunities for 

female staff. 

 



USAID STRONG HUBS FOR AFGHAN HOPE AND RESILIENCE (SHAHAR)  Page 29 of 96 
ANNUAL REPORT:  OCTOBER 2015 – SEPTEMBER 2016 (FY 2017) 

 

Mehri Herawi, Gohar Shad Beigum, Enqelab, and Tokhi high schools. Forty (40) eight- and nine-year-old children 

participated in the focus group discussions.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    

WOMEN AND YOUTH INITIATIVES 

On September 5, Mazar-e-Sharif’s SHAHAR Community Outreach 

Advisor, Admin/Gender and Youth Assistant and Municipal Interns 

met with the Municipality’s Human Resources (HR) Manager to 

discuss the Municipality’s responsibility to provide a gender-friendly 

and safe working environment, not only for the interns, but for all 

female staff as well. Additionally, the need for official daily attendance 

records for all interns was discussed.  The meeting concluded with 

the HR Manager pledging his full support and cooperation in providing 

a safe and gender-friendly working environment for the interns and in 

supporting and guiding them in their daily activities. 

Also on September 5, Mazar-e-Sharif’s SHAHAR Community 

Outreach Advisor, Admin/Gender and Youth Assistant and the 

Municipality’s Social and Cultural Services Director met with a group 

of Balkh University students who were visiting the Municipality in conjunction with a university assignment.  

SHAHAR’s Community Outreach Advisor took advantage of this opportunity to share the Municipality’s ASPWY 

in Municipal Governance with the students, to explain to them the roles and responsibilities of citizens and to 

encourage them to take an active part in keeping Mazar-e-Sharif clean and green. 

On September 20, the Mihtarlam SHAHAR Community Outreach 

Advisor and Admin/Gender and Youth Assistant met with the 

Acting Director of Laghman Province’s Directorate of Women’s 

Affairs (DoWA) and a female MAB member to discuss the 

implementation of the ASPWY in Municipal Governance, MAB roles 

and responsibilities, and the challenges women face in working for 

Mihtarlam Municipality. The SHAHAR Advisor encouraged the 

women to participate in municipal activities and decision-making 

processes by attending MAB meetings and other municipal events.  

The Mihtarlam SHAHAR Community Outreach Advisor also urged 

them to encourage other women to apply for the vacant positions 

advertised by the Municipality. In this regard, the SHAHAR Admin/Gender and Youth Assistant shared six job 

vacancy announcements, and the Acting Director of DoWA pledged to share them with qualified women and 

youth. The MAB member added that there are several women who are willing to apply for vacant positions in the 

Municipality, but cited the lack of transportation assistance for female employees, low salaries, and an inappropriate 

working environment as major challenges to women working for the Municipality.  

On September 17, SHAHAR’s Shibirghan Community Outreach Advisor conducted the Independent Directorate 

of Local Governance (IDLG) Anti-Harassment Policy training for five newly hired municipal interns and municipal 

contract staff. During the training, the IDLG’s Anti-Harassment Standard Operating Procedure (SOP) and complaint 

mechanism were explained to the participants in detail. 

On September 25 -26, the Gardiz and Jalalabad SHAHAR teams assisted their respective municipality’s Gender 

Focal Point in conducting coordination meetings with the Director of the Directorate of Women’s Affairs (DoWA). 

The purpose of these meetings was to share the list of vacancies in Gardiz and Jalalabad municipalities with the 

DoWA Directors. During the meetings, the municipal Gender Focal Points requested the Directors to encourage 

women and youth to apply for announced position vacancies in their respective municipality. 

On September 5, Mazar-e-Sharif’s SHAHAR 

team met with the HR Manager regarding the 

provision of a gender-friendly working 

environment for female interns and staff 

members. 

 

On September 20, SHAHAR’s Mihtarlam team met 

with the Acting Director of DoWA regarding the 

ASPWY in Municipal Governance. 
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The DoWA Directors pledged to share the vacancy 

announcements with qualified women and youth and to encourage 

them to apply for the positions. At the same time, the Directors 

expressed their concerns about the lack of adequate facilities for 

female employees in the municipalities, such as the provision of 

transportation to and from work and separate offices, prayer rooms 

and toilets for female employees. During the meetings, the 

SHAHAR teams shared the ASPWY in Municipal Governance with 

their respective DoWA Director 

 

ENVIRONMENTAL MANAGEMENT 
 

During their conceptualization and initiation phases, SHAHAR’s small-scale CUSDM and CSC infrastructure 

projects were assessed to identify any significant impacts on environmental and social characteristics of the project 

area. For this purpose, an environmental screening and review was conducted in each municipality. 

Based on the data provided by SHAHAR’s embedded Project Management/Engineering Advisors and municipal 

engineers, an Environmental Review Form (ERF) was prepared for each CUSDM and CSC project.  All the projects 

were categorized as of medium risk (negative determination with conditions), which means that they will have 

some negative impact on the environment during implementation. The impact can however be mitigated by 

standard measures provided in the Environmental Mitigation and Monitoring Plans (EMMPs). 

With the ERFs as baselines, an Environmental Review Report (ERR) was then prepared for each project, identifying 

each project’s specific environmental and social impact and the corresponding mitigating measures to be 

implemented. 

The ERFs and ERRs of the 33 initially proposed CUSDM projects and an additional 13 CSC projects were prepared 

and submitted to USAID on May 4, 2016, for review and approval. With some minor changes and corrections, the 

ERFs and ERRs were approved on May 11, 2016, and permission was granted to SHAHAR to proceed with the 

implementation of the projects.  

The trackers for the submission and approval of the ERFs and ERRs for CUSDM and CSC projects are presented 

in Annexes N and O, respectively. 

As part of the preparatory implementation steps, an Environmental Mitigation and Monitoring Plan (EMMP) was 

prepared for each project based on the environmental impact and mitigation actions provided in the ERR. The 

EMMP sets out, among other things, who is responsible for implementing the mitigation measures and how 

compliance will be monitored and verified. The EMMP was included in the request for proposal (RFP) for each 

project, which means that the implementation becomes the responsibility of the project’s subcontractor, with 

SHAHAR’s Project Management/Engineering Advisor being responsible for monitoring and verification. 

In accordance with SHAHAR’s approved environmental manual, each project is monitored at least once a month 

by the relevant Project Management/Engineering Advisors to ensure compliance with the EMMP. The monitoring 

results are then reported through the Environmental Management Monitoring Report (EMMR) to SHAHAR’s 

engineering team in Kabul. SHAHAR’s Kabul-based Environmental Engineer then verifies the monitoring results 

and provides guidance to field staff, as necessary, for improved implementation of the EMMPs. Soft and hard copies 

of the EMMRs are kept on file. 

A comprehensive environmental compliance, and health and safety training was conducted on August 31, 2016, for 

all SHAHAR’s embedded Project Management/Engineering Advisors and Regional Engineers. 

On September 26, the Jalalabad SHAHAR team 

assisted the municipal Gender Focal Point in 

conducting a meeting with the Director of DoWA 

regarding implementation of the ASPWY in 

Municipal Governance. 
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KEY IMPLEMENTATION CHALLENGES 
 

STAFF TURNOVER 
 

By the end of September 2016, SHAHAR experienced 33 resignations due to the SIV program alone.  Subsequent 

delays in the approval process for new hires have impacted program activities.  

 

AFGHAN NATIONAL TECHNICAL ASSISTANCE (NTA) COMPENSATION PLAN 
 

Direction by USAID that, effective July 29, all implementing partners are to compensate their local national 

employees in accordance with the Ministry of Finance’s NTA has made it even more challenging to recruit 

experienced staff for existing vacancies and to maintain adequate staffing levels.  Although, it is understood that the 

imposition of the NTA will not affect the employment contracts of existing SHAHAR employees, many 

uncertainties remain as to exactly how it will be implemented, especially regarding applicants for which contracts 

had been negotiated and employment documents submitted to USAID, but which were pending approval as of July 

29.  Until there is more clarity in this regard, SHAHAR has placed an indefinite freeze on further hiring, other than 

interns under it internship program. 

 

SECURITY 
 

Despite the higher levels of insurgent activity this year, the impact on SHAHAR’s program activities during FY 2016 

has been minimal.  SHAHAR’s risk management/security team coordinates daily with SHAHAR’s regional and 

municipal teams and closely monitors activity in the program’s areas of operations. To date, the only effects the 

insurgent activity has had on the project is that SHAHAR’s local national staff, either embedded in municipal offices 

or located in the Kabul Central Office or regional offices, have on a few occasions had to work from home for 

very short periods of time, due either to demonstrations being held in the vicinity of a municipality’s compound 

and/or associated road blockages or due to a verified threat on structures or facilities in close proximity to regional 

or municipal offices.  

 

Minimal delays to the project have been caused by demonstrations in the capital, mainly due to the associated road 

blockages.  Road travel in some areas (such as Tirin Kot, Gardiz, Lashkar Gah, Qalat, Feroz Koh, and Maymana) 

remains a source of concern, as travel between these locations and the respective regional offices is plagued by 

insurgent check points due to the vast open areas in-between.  During periods when insurgent activity precludes 

road travel, SHAHAR has used United Nations Humanitarian Assistance Mission aviation to fly embedded municipal 

staff to meetings at the regional offices and/or the Kabul Central Office.   

 

FUNDING UNCERTAINTIES 
 

During much of Quarter 4 of FY 2016, SHAHAR was faced with funding uncertainties, as USAID communicated 

both its intention to re-evaluate its funding priorities in Afghanistan and that a funding reduction was likely for 

SHAHAR.  Over the course of the quarter, as technical and budget proposals were developed in response to 

various descoping scenarios, it became increasingly apparent that the anticipated funding reduction for SHAHAR 

would be significant.  

 

In response to USAID’s revised funding priorities, SHAHAR will be forced to retrench in relation to Year 3 program 

activities.  SHAHAR’s retrenchment strategy will of necessity involve downscaling and descoping of program 

activities, downsizing of staff, and reducing by up to 10 (50%) the number of partner municipalities in which 

SHAHAR maintains embedded advisors (EAs). 

 

The protracted nature of USAID’s funding decision, the time and energy spent developing technical and budget 

descoping proposals, and the lingering uncertainty have detracted from program implementation activities during 

Quarter 4.  
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MONITORING AND EVALUATION – PROGRAM INDICATOR OVERVIEW 
 
SHAHAR activities are broken into three major components.  At the same time, tracking progress towards its results is broken down into four outcomes that feed into 

it’s program objective, which is directly linked to the USAID Afghanistan Results Framework.  The outcomes measure how effective SHAHAR is in partnering with 

various municipal government and community stakeholders to strengthen municipal governance, in order to meet citizen priorities and needs in service delivery. 

SHAHAR’s indicators have different reporting frequencies:  some are monthly, some quarterly, some annual, and three related to citizen perceptions are tracked at 

project baseline and endline. Below, each of the indicators for which there is progress in the quarterly and annual period (FY 2017, Quarter 4) is discussed in the greater 

context of the SHAHAR program. 

 

SHAHAR RESULTS FRAMEWORK  

 

DO3: Performance and Legitimacy of GIRoA Improved  
DO2: Gains in Health, Education, and the Empowerment of 
Women Maintained and Enhanced 

 

IR 3.2. Governance at the Sub-National Level Strengthened  
IR 2.3. Women’s Equality and Empowerment 

Increased 

        
Sub-IR 3.2.2 Policies 

and Procedures 
Strengthened 

 

Sub-IR 3.2.3 Transparency 
& Accountability 

Mechanisms Strengthened 

 
Sub-IR 3.2.4 Public 

Financial Management 
Strengthened 

 
Sub-IR 3.2.6. Sub-National 

Government’s Engagement with 
the Population Improved 

 

Sub-IR 2.3.1: Women’s Contribution 
to Afghanistan’s Economy, 

Government, and Civil Society 
Increased 

        

 

PROGRAM OBJECTIVE: Municipal Governance Strengthened to meet citizen priorities and needs in service delivery 
 

Related indicators: 
Tax administration and compliance improved (% increase in tax collections) as a result of USG assistance* 

Number of sub-national entities receiving USG assistance that improve their performance 
Amount of funding leveraged from the private sector through SHAHAR supported PPPs 

Average rating of municipal residents’ perceptions on quality of municipal government service delivery (not tracked) 
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Outcome 1: Planning processes 
improved at the municipal level in 
coordination with the central level 

 

Outcome 2: Transparency, 
Accountability, and Public 

Financial Management at the 
Central & Municipal Level  

Strengthened 

 
Outcome 3: Municipal Government 

Engagement with the Population 
Improved 

 
Cross-cutting - Outcome 4: Women’s 

Contribution to local Economy, Government, 
and Civil Society Increased 

 Average # of days required for 
GDMA to approve municipal 
budgets 

 

 # of public sector entities with 
improved public financial 
management systems as a 
result of USG assistance * 

 

# of citizen-identified priorities included 
in the development plans of provincial 
sub-national government entities (USAID 
Afghanistan, outcome, annual) * 

 

# of USG sponsored public-
private partnerships formed** 

  % of development project 
costs contributed by 
municipalities under the 
Competitive Urban Service 
Delivery Mechanism 

 Improved citizen satisfaction ratings of 
municipal service delivery efforts (not 
tracked) 

 

Proportion of the target population reporting 
increased agreement with the concept that males 
and females should have equal access to social, 
economic, and political opportunities** (not 
tracked) 

% of municipal development 
budgets expended by 
municipalities on a yearly basis 

  # of people trained in 
SHAHAR-supported 
municipalities on anti-
corruption Initiatives** 

  Citizen satisfaction ratings of municipal 
outreach efforts (not tracked) 

Proportion of women who report increased self-
efficacy at the conclusion of U.S. Government-
supported training/programming  (USAID 
Afghanistan, outcome, quarterly)** 

 # of municipal budgets 
formulated using a consultative 
process 

 # of municipalities submitting 
annual budgets to GDMA 
electronically 

  # of citizen inquiries officially registered 
by citizen service centers 

Number of activities supported with USG 
assistance that are designed to retain women or 
recruit women into positions within the local 
government 

# of municipal staff and GDMA 
staff trained by SHAHAR in 
strategic planning best practices 

 # of municipalities using 
mobile money to conduct 
transactions 

  # of SHAHAR-supported internships 
created for youth   

# of outreach visits conducted by 
GDMA to SHAHAR-supported 
municipalities  

 # of days of USG funded 
technical assistance in 
financial management capacity 
provided to counterparts or 
stakeholders * 

 # of public forums resulting from USG 
assistance in which municipal officials 
and members of the public interact 
(modified USAID Afghanistan, output, 
quarterly) 

  

    # of municipal advisory boards (MABs) 
actively monitoring municipal service 
delivery projects 

 
 

 

* Indicates alignment with USAID Afghanistan PMP and RF 
** Indicates alignment with USG Foreign Assistance Framework  

Organizational Capacity Assessment 
Score of SHAHAR-supported MABs 

  

    

# of mechanisms for external oversight of 
public resource use supported by USG 
assistance (USAID Afghanistan, output, 
annual) * 

 
 

 



 

SUMMARY 
 

As of September 30, 2016, SHAHAR showed solid progress towards its outcomes and overall 

program objective. Municipalities’ scores on the Municipal Government Capacity Index 

(MGCI) and municipal increases in tax revenues over baseline figures show large 

improvements in relation to the previous year and reflect the results of SHAHAR 

programming.  

 

MAJOR ACHIEVEMENTS RELATED TO TARGETS FOR INDICATORS 

IN FY 2016:  

 
 All 20 municipalities showed increases on the Municipal Governance Capacity 

Index (MGCI) midline assessment, which measures municipality capacity against 

25 criteria in five “core competencies.”  

 The overall average score jumped from seven to 20, an average 285% increase in 

capacity.  

 Tax revenues increased 29% over last year (for the first three quarters of both 

periods), exceeding the annual target of 10%.  The final results will be calculated 

after the close of the Afghan Fiscal Year (AFY) 1395 in December.  

 A total of 129 youth interns, 109 of whom are women, were placed in partner 

municipalities and DMM, contributing to increases in citizen/government 

interaction and accountability.  

 Municipal cost share for the Competitive Urban Service Delivery Mechanism 

(CUSDM) met its FY 2016 target of 25%.  

  Very fast municipal budget approvals by DMM were experienced, owing to high-

quality budget submittals, improved relationships between municipalities and 

DMM, and SHAHAR capacity building activities. 

 Numbers of staff trained for strategic planning best practices and anti-corruption 

initiatives exceeded targets for the annual reporting period. 

 Nine municipalities are using IFMS, and SHAHAR is supporting the creation of a 

central IFMS hub within DMM, which will help ensure sustainability, as well as 

consistency in relation to the municipalities’ use of IFMS.   

 Across 16 municipalities, a total of 43 new financial management system modules 

were installed, with a net increase of 22 modules in regular use by partner 

municipalities at the conclusion of FY 2016 – an average of 1.4 per municipality. 

 Strong, innovative mechanisms for oversight of public resource use were 

developed.  Seven such mechanisms were developed in the fiscal year and target 

the spectrum of municipal activities.  These should be reviewed for potential best 

practices, as well as standard implementation as a uniform collective of tools.  

 
Outcome 1: Planning Processes Improved at the Municipal Level in Coordination 

with the Central Level:   

 

 Progress was made towards this Outcome in FY 2016, although it has been slower 

than planned.  

 If allowed to continue at its current pace, SHAHAR is likely to hit most of its life of 

project (LOP) targets for related indicators.  



 

 PPP development needs to scale up quickly to hit related indicators; this is still 

achievable given the significant groundwork and planning that has been done towards 

this indicator.  

 In FY 2016, three of six indicator targets were met.  Two of these targets may still be 

achieved as they are tracked with AFY 1395 (2016) and have one more quarter of 

progress ahead.  

 
Outcome 2: Transparency, Accountability, and Public Financial Management at 

the Central and Municipal Level Strengthened:  

 

 Some progress was made towards this Outcome.   

 The development, installation, training, and use of the IFMS system has shown good 

progress at nine municipalities. 

 SHAHAR has achieved its target related to training for anti-corruption initiatives.  

 No municipalities submitted electronic budgets through IFMS, and, collectively, 

SHAHAR’s embedded Financial Management Advisors did not work as many hours as 

were targeted, due to turnover in these positions and the vacancies remaining unfilled 

for extended periods of time.  

 
Outcome 3: Municipal Government Engagement with the Population Improved: 

 

 Partial progress was achieved, although progress is not consistent across 

municipalities. 

 For those indicators, whose targets were met, the program successfully exceeded 

targets.  

 129 internships for youth were created in Quarter 4; 109 of these were for women.   

 
Cross-Cutting Outcome: Gender Inclusion: 

 

 Gender-related focus was strong in FY 2016, with substantial achievement in relation 

to this Outcome. 

 A total of 9% of total municipal staff trained in FY 2016 were female; this is a good 

achievement considering the low overall proportion of female municipal staff.  

 Finally, the number of female interns in the youth-focused internship program – 109, 

represents 85% of the interns involved in activities; this large proportion of female 

interns is exceptional.  

 A total of 7% of overall inquiries at citizen service centers (CSCs) were from women. 

 The proportion of women reporting increased self-efficacy after training is 95% for 

the fiscal year, 85% overall.  

 

 

Summary Table: FY 2016 SHAHAR Indicator Progress 
No
. 

Indicator FY’16 Target FY’16 Achieved  Status 

Outcome 1:  Planning processes improved at the municipal level in coordination with the central level:   

4 
Average # of days required for DMM to approve 
municipal budgets 

60 31 Achieved 

5 20 10 



 

No
. 

Indicator FY’16 Target FY’16 Achieved  Status 

Number of public private partnerships established 
as a result of USG assistance 

Needs Improvement or 
Review  

6 
% of municipal development budgets expended by 
municipalities on a yearly basis 

50% 21% Needs Improvement 

7 
# of municipal budgets formulated using a 
consultative process 

15 11 Not Achieved 

8 
# of municipal staff and DMM staff trained by 
SHAHAR in strategic planning best practices 

150 1,525 Achieved 

9 
# of outreach visits conducted by DMM to SHAHAR-
supported municipalities 

40 51 Achieved 

Outcome 2: Transparency, Accountability, and Public Financial Management at the Central & Municipal Level 
Strengthened):  

10 
# of public sector entities with improved public 
financial management systems as a result of USG 
assistance  

  
14 

  
16 

Achieved 

11 
% of development project costs contributed by 
municipalities under the CUSDM 

  
  

25% 

  
  

25.80% 

Achieved (subject to 
revision) 

12 
# of people trained in SHAHAR-supported 
municipalities on anti-corruption Initiatives** 

250 506 Achieved 

13 
# of municipalities submitting annual budgets to 
DMM electronically 

8 0 Not Achieved 

14 
# of municipalities using mobile money to conduct 
transactions 

0 0 Not Assessed 

15 
# of days of USG funded technical assistance in 
financial management capacity provided to 
counterparts or stakeholders 

  
10,400 

  
6,481 

  
Not Achieved 

Outcome 3: Municipal Government Engagement with the Population Improved: 

16 
# of citizen-identified priorities included in the 
development plans of provincial sub-national 
government entities 

100 122 Achieved 

17 
Improved citizen satisfaction ratings of municipal 
service delivery efforts 

0 0 Not Assessed  

18 
Citizen satisfaction ratings of municipal outreach 
efforts 

0 0 Not Assessed  

19 
 # of citizen inquiries officially registered by citizen 
service centers 

15,000 36,445 Achieved 

20 
 # of SHAHAR-supported internships created for 
youth 

40 129 Achieved  

21 

# of public forums resulting from USG assistance in 
which municipal officials and members of the public 
interact (modified USAID Afghanistan, output, 
quarterly) 

23 63 Achieved 

22 
Organizational Capacity Assessment Score of 
SHAHAR-supported MABs 

0 0 Not Assessed 

23 
# of mechanisms for external oversight of public 
resource use supported by USG assistance (USAID 
Afghanistan, output, annual) * 

6 7 Achieved 

27 
# of municipal advisory boards (MABs) actively 
monitoring municipal service delivery projects 

16 0 Not Achieved 

Cross Cutting: Gender Inclusion  

24 
 # of activities supported with USG assistance that 
are designed to retain women or recruit women into 
positions within the local government 

50 71 Achieved 

25 
Proportion of women who report increased self-
efficacy at the conclusion of U.S. Government-
supported training/programming   

60% 96% Achieved 



 

No
. 

Indicator FY’16 Target FY’16 Achieved  Status 

28 

Proportion of the target population reporting 
increased agreement with the concept that males 
and females should have equal access to social, 
economic, and political opportunities 

0  0  Not Assessed 

 
Program Objective: Municipal Governance Strengthened to meet citizen priorities and needs in service delivery 

1 
Tax administration and compliance improved (% 
increase in tax collections) as a result of USG 
assistance (F-Indicator) 

10% 29% 
Achieved (subject to 

revision) 

2 

Number of sub-national entities receiving USG 
assistance that improve their performance  (as 
measured by municipal capacity index (MGCI) 
score of program-assisted municipalities)  * 

15 20 Achieved 

3 
Average increased rating of municipal residents’ 
perceptions on quality of municipal government 
service delivery 

10% 0 Not Assessed 

29 
Amount of funding leveraged from the private sector 
through SHAHAR supported PPPs 

$160,000 $48,158 Not Achieved 

 

 

OUTCOME 1:  PLANNING PROCESSES IMPROVED AT THE 

MUNICIPAL LEVEL IN COORDINATION WITH THE CENTRAL LEVEL.  

 
In FY 2016, SHAHAR made progress towards this outcome, and, overall, planning processes 

were improved at the municipal level, as reflected in related indicators.  As the planning 

processes require close coordination with the central level, the increased cooperation 

between municipalities and DMM assisted in the achievement of related indicators.  However, 

progress among municipalities was uneven, curtailing SHAHAR’s ability to meet overall FY 

targets.  

 

Three of the six indicators related to this outcome were achieved, one was not achieved, and 

two are assessed based on the AFY and may be achieved, but will require focused attention 

to meet SHAHAR’s ambitious targets.  

 

Table:  Annual Progress Related to Outcome 1:  Planning Processes Improved at 

the Municipal Level in Coordination with the Central Level 
 

No
. 

Indicator FY’16 
Target 

FY’16 
Achieved  

Status Comment on status 

4 Average # of days 
required for GDMA to 
approve municipal 
budgets 

60 31 

Achieved 

 
Exceeded FY target; achieved by Q3 of 
FY’16.  

5 Number of public 
private partnerships 
established as a result 
of USG assistance 

20 10 
Needs 

Improvement or 
Review  

As of September 2016, 10 PPPs were 
established by five partner municipalities, 
and another 32 projects are in partner 
municipalities’ PPP pipelines for 
implementation during Year 3. 



 

6 % of municipal 
development budgets 
expended by 
municipalities on a 
yearly basis 
 
 

50%1 
 

21% 

Needs 
Improvement 

A total of 4 of 20 municipalities are likely 
to achieve the target of 50% of their 
development budget. In aggregate, 
FY1395 Q3 spending mirrored that of Q2.  
It is unlikely the targeted amounts will be 
spent in the final quarter of FY1395 
without concerted and focused spending.  

7 # of municipal budgets 
formulated using a 
consultative process 

15 11 

Not Achieved 

Although all municipalities conducted at 
least two public budget hearings, fewer 
than 25 people (the number required to be 
considered “consultative”) attended 
budget hearings in some cases.  This 
caused the project to fall below the target 
for the fiscal year.   

8 # of municipal staff and 
GDMA staff trained by 
SHAHAR in strategic 
planning best practices 

150 1,525 

Achieved 

Exceeded FY target. 

9 # of outreach visits 
conducted by GDMA 
to SHAHAR-supported 
municipalities 

40 51 Achieved Exceeded FY target. 

 

 
INDICATOR 4: AVERAGE # OF DAYS REQUIRED FOR DMM TO APPROVE 

MUNICIPAL BUDGETS2 

 
Status: Achieved 

 

This indicator is reported on an annual basis.  As of June 30, all municipalities’ budgets were 

approved for the current fiscal year, as was reported in the SHAHAR Quarter 3 Report for 

FY 2016.  

 

There was sharp improvement in this fiscal year as compared to last fiscal year for this 

indicator.   The baseline showed an average of 88 days.3  The FY 2016 (AFY 1395) target was 

60 days, while 31 days has been achieved.    If municipalities can continue this type of effort, 

the LOP target of 30 will be achieved.   This will be contingent upon a stable political situation 

and continued joint efforts between DMM and municipalities to work together to approve 

budgets in a timely manner.   

 

                                                           
1 Target still has one quarter to be achieved; Afghan FY 1395 ends on December 21, 2016.  As these are targets 

to be achieved by Afghan government counterparts, targets are set for the Afghan FY. 

2 Dates calculated are time between submission from Governor to GDMA/DMM and GDMA/DMM approval.  If 

still unapproved, days are calculated from submission through October 31, 2015, which was the time at which 

the baseline was calculated.   

 
3 The original baseline number reported to USAID was 122 days.  This reflected calendar days.  In fact, only 

working days should have been counted, which brings the number down to 88.  This is comparable to current 

year numbers, which also count working days (i.e. not weekend days).  



 

 
 
INDICATOR 5: NUMBER OF USG SPONSORED PUBLIC-PRIVATE 

PARTNERSHIPS (PPPS) FORMED 

 
Status:  Needs Improvement 

 
This indicator is reported on a quarterly basis. Partner municipalities were introduced to the 

concept of using public private partnerships (PPPs) to not only provide needed municipal 

services, but to also generate additional revenues to improve or expand existing services.  PPP 

Focal Points and Committees have been appointed in all municipalities and have been provided 

training and technical assistance in structuring PPP agreements.  As of September 2016, ten 

such PPPs were established by five partner municipalities, and another 32 projects are in 

partner municipalities’ PPP pipelines for implementation during Year 3. 

INDICATOR 6:  PERCENTAGE OF MUNICIPAL DEVELOPMENT BUDGETS 

EXPENDED BY MUNICIPALITIES ON A YEARLY BASIS 

Status:  Needs Improvement 

 

This is a target reported annually.  The first year saw essentially no change from the baseline 

(34% and 33%, respectively).  The target for AFY 1395 (FY 2016) is 50% (as of September 30, 

2016, 21% of development budgets have been expended).  

 

Baseline
FY'16
Target

FY'16
achieved

FY'17
target

FY'18
target

No. of days 88 60 31 45 30
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Of the 20 municipalities, four look likely to meet the 50% target by the end of AFY 1395.  The 

overall FY target is not likely to be met unless a concerted spending effort is produced; this is 

unlikely to happen given the present security and political climate, and approaching winter 

season in Afghanistan.  

 

SHAHAR has set the groundwork for the Competitive Urban Service Delivery Mechanism 

(CUSDM) over the last nine months; this may yield results next quarter, when municipalities 

should spend down development budgets for their contribution to CUSDM projects.  

However, it was forecast that this would happen in Quarter 3; instead, spending was at much 

the same pace as Quarter 2.  

 

 
 
Notes:   

 

 The development budget for Qalat (84,071,007) was removed from the above table 

in Quarter 3, due to a dispute between the Mayor and Accounting Manager that has 

resulted in his refusal to report any financial or budgetary information.  This removal 

has lowered the overall development budget for the South Region, increasing its 

budget execution performance.   

 Total development budget expenditure is 21% as of Quarter 3, with 9% being 

expended in Quarter 3, which is similar to Quarter 2. 

 Top performing municipalities (25% or more):  Jalalabad (41%), Mazar-e-Sharif (41%), 

Chaharikar (34%), Aybak (29%), Shibirghan (28%), and Mihtarlam (27%).  

 Worst-performing municipalities (Less than 10%):  Lashkar Gah (9%), Feroz Koh (9%), 

Asadabad (8%), Tirin Kot (6%), Ghazni (5%), Puli Alam (3%).  

 

1395 Budget
Q1

Disbursement
Q 2

disbursement
Q 3

disbursement
YTD

disbursement

North 960,150,630 37,122,267 155,918,973 110,953,171 303,994,411

East 1,110,639,77 44,542,300 88,419,372 98,794,929 231,756,601

South 762,458,414 34,510,233 47,714,019 44,992,891 127,217,143

West 632,850,189 2,214,610 16,351,771 49,536,165 68,102,546

 -
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Quarterly development budget expenditure: FY1395 (2016)



 

 
 
INDICATOR 7: NUMBER OF MUNICIPAL BUDGETS FORMULATED USING A 

CONSULTATIVE PROCESS 

 
Status:  Not Achieved 

 
This indicator measures the extent to which budget planning processes include stakeholders 

from civil society.  It is measured on an annual basis, however the data for this indicator was 

available at the end of June 2016 and was previously reported in the Quarter 3 Report. Three 

budget meetings with 25 or more stakeholders (non-governmental) satisfied the benchmark 

for this indicator; meetings were conducted at different stages in the budget approval process.  

 

While almost all municipalities held three hearings, a number of them had fewer than 25 

participants; thus, the indicator was not met.    

 

 All 20 municipalities had one budget hearing (while two municipalities had fewer than 

25 participants at their first budget hearing). 

 All but Qalat had two budget hearings (although six had fewer than 25 participants). 

 A total of 18 municipalities had a third budget hearing, while two (Ghazni and Puli 

Khumri) did not.  
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 Average numbers of participants per hearing ranged from 23 (Ghazni and Maydan 

Shahr), to a high of 140 in Hirat.  

 

The total achievement for this fiscal year is 11 municipalities, while the target was 15.  

 

 
 

 
 

 
 

Baseline FY'16 Target
FY'16

Achieved
FY'17 Target FY'18 Target LOP Target
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INDICATOR 8: NUMBER OF MUNICIPAL STAFF AND DMM STAFF TRAINED 

BY SHAHAR IN STRATEGIC PLANNING BEST PRACTICES 

 
Status:  Achieved 

 
This indicator is measured and reported monthly. Training descriptions are provided 

throughout this report.  In the annual period, a total of 1,525 participants were trained, 

bringing the life of project (LOP) total to 1,700. This exceeds both the fiscal year target and 

the life of project target (note:  this number represents the total number of participants 

trained, not individual people; for example, the same individual may have participated in several 

of the training events). 

 

 
 
INDICATOR 9:  NUMBER OF OUTREACH VISITS CONDUCTED BY DMM TO 

SHAHAR-SUPPORTED MUNICIPALITIES 

 
Status: Achieved 

 
Outreach visits by DMM to municipalities are tracked to understand the number and breadth 

of formal visits to various municipal offices. It reflects cooperation between central 

government and municipal officials; while it is only measuring an output, it still gives a sense of 

how much in-person interaction DMM and municipalities share. 

 

There were no outreach visits conducted in Quarter 4, although DMM participated 

extensively in the MGCI survey conducted at the municipal level during the quarter.  However, 

the annual total had been achieved as of Quarter 3. 
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OUTCOME 2:  TRANSPARENCY, ACCOUNTABILITY, AND PUBLIC 

FINANCIAL MANAGEMENT AT THE CENTRAL & MUNICIPAL LEVEL 

STRENGTHENED 

 
In the quarter, SHAHAR made progress towards this outcome.  In particular, public financial 

management was strengthened through focused implementation and support of the IFMS 

system across municipalities and within central DMM, as well as the assistance provided by 39 

qualified finance staff at municipalities and DMM.   

 

Of six indicators related to this outcome, the status of three are achieved, two were not 

achieved, and one was not assessed.   

 

One of the targets that was not achieved (days of technical assistance in financial management 

capacity) still performed under the circumstances; in retrospect, the target for this indicator 

was perhaps too ambitious.  

 

Main hurdles in the fiscal year were related to the recruitment and employment of qualified 

financial management staff who are willing to work within municipal structures, as well as 

protracted approval processes once they are selected.   

 

Table:  Quarterly Progress Related to Outcome 2:  Transparency, 

Accountability, and Public Financial Management at the Central & Municipal 

Level Strengthened 
No. Indicator FY’16 

Target 
FY’16 

achieved 
Status Comment on status 

 

10 # of public sector entities with 
improved public financial 
management systems as a 
result of USG assistance  

 
14 

 
16 

Achieved 

 

11 % of development project costs 
contributed by municipalities 
under the Competitive Urban 
Service Delivery Mechanism 

 
 

25% 

 
 

25.8% 

Achieved 
(subject to 
revision) 

Projects are underway with total cost 
share of 25.8%.   Subject to revision 
based on final disbursements.  

12 # of people trained in SHAHAR-
supported municipalities on 
anti-corruption Initiatives** 

250 506 
Achieved 

Fiscal year target exceeded.  Team was 
behind on this; now on track to meet LOP 
target. 

13 # of municipalities submitting 
annual budgets to GDMA 
electronically 

8 0 
Not 

Achieved 

The target will not be met in FY'16 since 
the next budgeting process will not start 
until after the conclusion of FY'16 
(September 30, 2016).  

14 # of municipalities using mobile 
money to conduct transactions 

0 0 Not 
Assessed 

 

15 # of days of USG funded 
technical assistance in financial 
management capacity provided 
to counterparts or stakeholders 

 
10,400 

 
6,481 

 
Not 

Achieved 

The target was ambitious, and reflected 
40 full-time people over the fiscal year; as 
turnover occurred and positions remained 
open in some municipalities, the target 
was not achievable. .  

 
INDICATOR 10: NUMBER OF PUBLIC SECTOR ENTITIES WITH IMPROVED 

PUBLIC FINANCIAL MANAGEMENT SYSTEMS AS A RESULT OF USG 

ASSISTANCE 

 
Status: Achieved 

 



 

In FY 2016, nine municipalities improved their usage of IFMS, and the SHAHAR IFMS team 

improved the functionality of each municipality’s system through software upgrades and 

training support.  SHAHAR also worked with seven East Region municipalities to improve 

their existing Access-based financial management systems. Across 16 municipalities, a total of 

43 new modules were installed, and a net increase of 22 modules were in regular use by 

municipalities – an average of 1.4 per municipality.  

 

In Quarter 3, the IFMS technical team also started work on the implementation plan for the 

IFMS National Hub at DMM; to which, all SHAHAR municipalities will be connected via web-

based applications for financial management and reporting. Additional improvements and new 

enhancements are necessary for such connectivity and require software development in the 

source code of the IFMS.  These enhancements will be deployed after development and testing, 

slated for early- to mid-FY 2017. 
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 FMS Status before SHAHAR technical 
support 

FMS status after SHAHAR technical support Net Improvement in 
Modules installed and in use 

Region Municipality FMS  Status Modules 
Installed 

Version Status Version Modules 
Installed 

Modules in Use by 
municipality 

Net change in 
modules 
installed 

Net change 
in modules 

used 

North Maymana IFMS Not 
functional 

Business 
registration 

1.9 Activated; 
functioning 
normally 

2.2 All 6 
modules 

Property, business 
registration 

5 2 

Puli Khumri IFMS Not 
functional 

None 1.9 Activated; 
functioning 
normally 

2.2 All 6 
modules 

Business registration 6 1 

Aybak IFMS Partially 
functional 
with 
errors 

Property, 
business 
registration 

1.9 Activated; 
functioning 
normally 

2.2 All 6 
modules 

Property, business 
registration 

4 0 

Shiberghan IFMS Partially 
functional 
with 
errors 

Property, 
business 
reg.,account
ing, payroll 

1.9 Activated; 
functioning 
normally 

2.2 All 6 
modules 

Property, business 
registration 

2 -2 

South Kandahar IFMS Not 
functional 

Business 
registration 

1.9 Activated; 
functioning 
normally 

2.2 All 6 
modules 

Property, business 
registration, payroll 

5 3 

Lashkar Gah IFMS Not 
functional 

None 1.9 Activated; 
functioning 
normally 

2.2 All 6 
modules 

Property, business, 
budget, accounting 

6 4 

Qalat IFMS Not 
functional 

None 1.9 Activated; 
functioning 
normally 

2.2 All 6 
modules 

Business registration 6 1 

Tirin Kot IFMS Partially 
functional 
with 
errors 

Business 
registration 

1.9 Activated; 
functioning 
normally 

2.2 All 6 
modules 

Property, business 
registration 

5 1 

West Hirat IFMS Not 
functional  

Property, 
business 
registration 

1.9 Activated; 
functioning 
normally 

2.2 All 6 
modules 

Property, business 
registration 

4 2 

East Puli Alam MS 
Access 

Not in use Not in use n/a Upgraded 
and 
functional 

n/a  Business registration n/a 1 

Gardiz MS 
Access 

Not in use Not in use n/a Upgraded 
and 
functional 

n/a  Property, business 
registration 

n/a 2 



 

 FMS Status before SHAHAR technical 
support 

FMS status after SHAHAR technical support Net Improvement in 
Modules installed and in use 

Region Municipality FMS  Status Modules 
Installed 

Version Status Version Modules 
Installed 

Modules in Use by 
municipality 

Net change in 
modules 
installed 

Net change 
in modules 

used 

Maydan 
Shahr 

MS 
Access 

Not in use Not in use n/a Upgraded 
and 
functional 

n/a  Property, business 
registration 

n/a 2 

Ghazni MS 
Access 

Not in use Not in use n/a Upgraded 
and 
functional 

n/a  Property, business 
registration 

n/a 2 

Ghaharikar MS 
Access 

Not in use Not in use n/a Upgraded 
and 
functional 

n/a  Business registration n/a 1 

Mihtarlam MS 
Access 

Not in use Not in use n/a Upgraded 
and 
functional 

n/a  Business registration n/a 1 

Jalalabad MS 
Access 

Not in use Not in use n/a Upgraded 
and 
functional 

n/a  Business registration n/a 1 

Total          43 22 
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INDICATOR 11: % OF DEVELOPMENT PROJECT COSTS CONTRIBUTED BY 

MUNICIPALITIES UNDER THE COMPETITIVE URBAN SERVICE DELIVERY MECHANISM 

(CUSDM) 

 
Status: Achieved (subject to revision) 

 
This is an annual indicator. This indicator measures the municipality’s progress in terms of its ability to develop, 

procure and manage municipal service delivery projects, as well as its willingness to fund such endeavors. In FY 

2016, a total of 25.8% of CUSDM costs were slated to be contributed by municipalities.  It should be noted, 

that while approved, none of these projects has yet expended the required percentages, as they were under 

construction as of the end of FY 2016.  
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INDICATOR 12: NUMBER OF PEOPLE TRAINED IN SHAHAR-SUPPORTED MUNICIPALITIES ON 

ANTI-CORRUPTION INITIATIVES 

 
Status: Achieved 

 
In FY 2016, 506 participants (municipal staff and MAB members) were trained on anti-corruption initiatives.  

The FY 2016 target was exceeded to such an extent that the combined FY 2015 and FY 2016 targets were met 

as well.  

 
 

INDICATOR 13: NUMBER OF MUNICIPALITIES SUBMITTING ANNUAL BUDGETS TO 

DMM ELECTRONICALLY 

 
Status:  Not Achieved 

 
This indicator measures the strength and utility of the IFMS system within each municipality.  Nine municipalities 

are currently using a portion of the IFMS; only one is presently using the budgeting module (per the last report 

of modules in use).  The LOP target may still be achieved by the electronic submission of at least 16 AFY 1396 

municipal budgets during FY 2017.    

 

  
 
INDICATOR 14: NUMBER OF MUNICIPALITIES USING MOBILE MONEY TO CONDUCT 

TRANSACTIONS 

 
Status:  Not Assessed 

 
It is anticipated this activity will be de-scoped in response to pending USAID funding reductions.  It should be 
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noted that a mobile money feasibility assessment was conducted in all 20 municipalities during Quarter 2.  

However, very little relevant data is currently available from the mobile network operators, and, what data 

that does exist does not appear to indicate a people/payment to government (P2G) mobile money system 

would be sustainable.    

 

INDICATOR 15: NUMBER OF DAYS OF USG FUNDED TECHNICAL ASSISTANCE IN 

FINANCIAL SECTOR CAPACITY PROVIDED TO COUNTERPARTS OR STAKEHOLDERS  

 

Status: Not Achieved  

 
A total of 6,481 days of USG-funded technical assistance was provided in FY 2016.   This represents 25 full-

time staff over the fiscal year.  While this represents a sizable contribution to municipalities, the ambitious 

target of 10,400 person days (40 full-time staff across 20 municipalities) was not achieved.  In retrospect, this 

target should probably have been less, especially given the difficulty in recruiting and employing high-quality 

local financial management specialists to embed at municipal offices.  

 

Presently, SHAHAR lags behind its targets by 4,556 person days, which is approximately 18 full-time equivalent 

staff for a full year.  With the addition of FY 2017’s target of 10,400, SHAHAR would have to hire around 60 

people next year to achieve the LOP target.  Consequently, this target will be reviewed and revised during FY 

2017. 

 

 
 
OUTCOME 3: MUNICIPAL GOVERNMENT ENGAGEMENT WITH THE 

POPULATION IMPROVED 

 
Summary 

 

In FY 2016, SHAHAR achieved significant progress related to Outcome 3, with targets exceeded for four 

indicators.  In relation to one indicator (MAB monitoring of municipal service delivery projects), activities were 

unable to be initiated due the lengthy process required to re-establish the MABs. 

 

Of the nine indicators measuring this outcome: 

 Five met or exceeded targets   

 One, related to Organizational Capacity Assessment Test (OCAT) scores, and two, related to citizen 

perceptions, were not assessed. 

 Related program activities for one (active monitoring by MABs) will not start until FY 2017. 
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Table:  Quarterly Progress Related to Outcome 3:  Municipal Government Engagement with 

the Population Improved 

N
o. 

Indicator 
FY’16 
Target 

FY’16 
achiev

ed 
Status Comment on status 

16 

No. of citizen-identified priorities 
included in the development plans 
of provincial sub-national 
government entities 

100 122 Achieved Exceeded target.  

17 
Improved citizen satisfaction 
ratings of municipal service 
delivery efforts 

0 0 
Not 

Assessed  
 

18 
Citizen satisfaction ratings of 
municipal outreach efforts 

0 0 
Not 

Assessed  
 

19 
# of citizen inquiries officially 
registered by citizen service 
centers 

15,000 36,445 Achieved 

Although the target has been met for the 
indicator, only six municipalities reported 
citizen inquiries, as only six were operational. 
The remaining 14 CSCs will begin functioning 
during the first quarter of FY 2017. 

20 
 # of SHAHAR-supported 
internships created for youth 

40 129 Achieved  
Exceeded target; 109 of 129 internships are 
for women. 

21 

# of public forums resulting from 
USG assistance in which 
municipal officials and members 
of the public interact (modified 
USAID Afghanistan, output, 
quarterly) 

23 63 Achieved  Exceeded target.   

22 
Organizational Capacity 
Assessment Score of SHAHAR-
supported MABs 

0  0 
Not 

Assessed 
 

23 

# of mechanisms for external 
oversight of public resource use 
supported by USG assistance 
(USAID Afghanistan, output, 
annual)* 

6 7 Achieved  Exceeded target.   

27 
# of municipal advisory boards 
(MABs) actively monitoring 
municipal service delivery projects 

16 0 
Not 

Achieved 
This activity will start in the first quarter of FY 
2017. 

 
INDICATOR 16: NO. OF CITIZEN-IDENTIFIED PRIORITIES INCLUDED IN THE 

DEVELOPMENT PLANS OF PROVINCIAL SUB-NATIONAL GOVERNMENT ENTITIES 

 
Status: Achieved 

 
A total of 122 priorities identified by citizens were included in municipal development plans and exceed the 

target of 100.   
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INDICATOR 19: NO. OF CITIZEN INQUIRIES OFFICIALLY REGISTERED BY CITIZEN SERVICE 

CENTERS 

 
This is a quarterly indicator. In FY 2016, SHAHAR more than doubled its target for the fiscal year.  A total of 

2,373 (7%) of all inquiries were registered by women.   

 

Status: Achieved 
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INDICATOR 20: # OF SHAHAR-SUPPORTED INTERNSHIPS CREATED FOR YOUTH  

 

The SHAHAR internship program started in Quarter 4.  In total, 129 internships were created; 109 of these 

are occupied by female youth.   The FY 2016 target of 40 was exceeded, and SHAHAR has nearly met its LOP 

target of 140.  

 

Status:  Achieved 

 

 
 
The chart below shows the number of interns by municipality.  The largest number of interns were placed in 

Kabul in DMM and in SHAHAR’s Central and East Regional Offices (total of 34), followed by Hirat (16), Mazar-

e-Sharif (14), Maymana (9), Lashkar Gah (8) and Puli Alam (8).  Just two had no interns: Qalat and Feroz Koh.  

 

Aybak Maymana
Mazar-e-

Sharif
Shibirghan Kandahar Hirat

Series1 592 593 10,199 2,390 5,261 17,410

 -

 2,000

 4,000

 6,000

 8,000

 10,000

 12,000

 14,000

 16,000

 18,000

 20,000

N
o

.

No. of citizen inquiries officially registered by citizen 
service centers, by municipality

Baseline
FY'15
Target

FY'15
Achieved

FY'16
Target

FY'16
Achieved

FY'17
Target

LOP
Target

Series1 0 20 - 40 129 80 140

0

20

40

60

80

100

120

140

160

N
o

.

Number of SHAHAR-supported internships created for 
youth



 

 
 
INDICATOR 21: NO. OF PUBLIC FORUMS RESULTING FROM USG ASSISTANCE IN 

WHICH MUNICIPAL OFFICIALS AND MEMBERS OF THE PUBLIC INTERACT  

 
This indicator is reported semi-annually.  A total of 97 public forums were achieved in FY 2016, as compared 

to the target of 23, exceeding the LOP target as well.  At least two forums were held in each municipality.  

Regionally, the number of forums was consistent. 
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INDICATOR 23: NUMBER OF MECHANISMS FOR EXTERNAL OVERSIGHT OF PUBLIC 

RESOURCE USE SUPPORTED BY USG ASSISTANCE 

 

Status:  Achieved 

 
In FY 2016, seven mechanisms for external oversight of public resource use were supported. The seven 

mechanisms, which are counted once across any municipality implementing the mechanism, are: 

 

 Municipal Advisory Boards (MABs) – 20 municipalities.  

 Citizen Service Centers (CSCs) – six municipalities.  

 Budget hearings – 20 municipalities.  

 Media campaigns – 5 northern municipalities (with plans to role out to more). 

 Role and Responsibilities Campaigns – 20 municipalities.  

 Local Economic Development Plan - 20 municipalities.  

 Integrated Financial Management Systems (IFMS) – 20 municipalities.  

 

Each of these has a different role to play in terms of providing oversight of municipal activities and services.  

The MABs provide a check on the Mayor and municipal officials, citizen service centers bring the voices of 

residents to the municipality and formally register complaints; budget hearings provide an open forum for the 

public to weigh-in on budget issues and understand the process and how their municipality is spending money; 

media campaigns give the public information about the municipality’s services; Roles and Responsibilities 

campaigns highlight citizen processes and responsibilities for engagement in municipal activities; LEDPs 

incorporate citizen priorities and serve the interests of the municipal populations; and IFMS provides a 

transparent means of reporting municipal budgets, revenue generation and expenditure in a common format.  
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CROSS-CUTTING OUTCOME: GENDER INCLUSION 
 

In terms of gender inclusion, SHAHAR has shown substantial progress towards related indicators in FY 2016. 

  

The number of activities supported with USG assistance that are designed to retain or recruit women into 

positions within the local government stands at 71 for the fiscal year, while the target was 50.    

 

In addition, almost all women (96%) who have been trained as part of SHAHAR programming report increased 

self-efficacy at the conclusion of training.  

 

In addition to these, a total of 9% of total people trained so far in FY 2016 were female (87 of 963).   The other 

indicator tracked by gender – number of citizen inquiries registered – showed that 7% of inquiries overall were 

from women. Finally, the number of female interns in the youth-focused internship program (109), represents 

85% of the interns - this large proportion of female interns is an exceptional achievement.  

 

Table:  FY 2016 Progress Related to Cross-Cutting Outcome: Gender Inclusion 

No. Indicator 
FY’16 
Target 

FY’16 
achieved 

Status Comment on status 

24 

 # of activities supported with USG 
assistance that are designed to 
retain women or recruit women 
into positions within the local 
government 

50 71 Achieved   

25 

Proportion of women who report 
increased self-efficacy at the 
conclusion of U.S. Government-
supported training/programming   

60% 96% Achieved   

28 

Proportion of the target population 
reporting increased agreement 
with the concept that males and 
females should have equal access 
to social, economic, and political 
opportunities 

0  0  Not Assessed   
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PROGRAM OBJECTIVE: MUNICIPAL GOVERNANCE STRENGTHENED TO MEET 
CITIZEN PRIORITIES AND NEEDS IN SERVICE DELIVERY 

 

The program objective is measured by the extent to which the program outcomes are met.  Additionally, three 

indicators measure the program objective directly and are measured annually.  A fourth, included in the results 

framework, relates to resident perceptions.  

 

Table: FY’16 Progress Related to SHAHAR Program Objective: Municipal Governance 

Strengthened to Meet Citizen Priorities and Needs in Service Delivery 

No. Indicator 
FY’16 
Target 

FY’16 
achieved 

Status Comment on status 

1 

Tax administration and compliance 
improved (% increase in tax 
collections) as a result of USG 
assistance (F-Indicator) 

10% 29% YTD 

Achieved 
 

3 quarters of data in AFY'1395.  
October-December 2016 data 
will be included in this indicator 
once available.   

2 

Number of sub-national entities 
receiving USG assistance that 
improve their performance  (as 
measured by municipal capacity 
index (MGCI) score of program-
assisted municipalities)  * 

15 20 

Achieved 
 
 

Based on the results of the 
MGCI midline assessment, the 
FY 2016 target was exceeded 

3 

Average increased rating of municipal 
residents’ perceptions on quality of 
municipal government service 
delivery 

0 0 
Not 

Assessed 

 

29 
Amount of funding leveraged from the 
private sector through SHAHAR 
supported PPPs 

$160,000 $48,158 
Not 

Achieved 
  

 
 

INDICATOR 1: TAX ADMINISTRATION AND COMPLIANCE IMPROVED (% INCREASE IN 

TAX COLLECTIONS) AS A RESULT OF USG ASSISTANCE (F-INDICATOR) 

 
Data for this indicator is available for three quarters; it is tracked with the AFY; AFY 1395 ends in December 

2016.  The results provided here are for three quarters of data. Thus far, it looks like tax collections have 

increased 29% over 1394.  After the conclusion of December 2016, the final result will be recorded.  

 

 
 
By municipality, for the first three quarters, the largest percentage gains in the first three quarters (fixed 

revenue only) were in Hirat, Kandahar, Jalalabad, Shibirghan and Lashkar Gah; while the biggest decreases were 

in Tirin Kot, Maydan Shahr, Qalat, Chaharikar, and Gardiz.   
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INDICATOR 2: NUMBER OF SUB-NATIONAL ENTITIES RECEIVING USG ASSISTANCE 

THAT IMPROVE THEIR PERFORMANCE (AS MEASURED BY MUNICIPAL GOVERNANCE 

CAPACITY INDEX (MGCI) SCORE OF PROGRAM-ASSISTED MUNICIPALITIES).  

 
The MGCI was administered at the baseline of SHAHAR.  Each municipality was assessed across five key 

capacity areas on 25 criteria.  Each was assigned a score ranging from 0 to 125.  The average score across 

municipalities was 7, reflecting very low capacity.  

 

The five areas, called “core competencies” are: 

 Revenue Generation and Financial Management; 

 Governance and Strategic Planning; 

 Service Delivery and Project Management; 

 Capacity Development and Administrative Reform; and  

 Governance and Community Outreach. 

The results of the MGCI midline assessment administered during August 2015 indicate all 20 municipalities 

increased their MGCI scores; the average overall score jumped from 7 to 20, an average increase 185% - an 

astounding increase in performance and governing capacity.  Individual municipalities increased their scores 

between 18% and 1900%.  
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The biggest capacity gains were seen (250% or more) in the following sub-categories, all of which were areas 

of focus for SHAHAR in FY 2016:   

 

 Revenue Management  

 Economic Development Plans (EDPs)  

 Private Sector Partnerships (also called Public-Private Partnerships or PPPs) 

 Procurement 

 Engineering and Public Works 

 Solid Waste Management  

 Gender 

 Youth 

 Business Friendly Environment  

 

The top 4 performing municipalities overall were Puli Alam (30), Hirat (29), Mihtarlam (29), and Gardiz (28), 

with a tie in fifth by Maydan Shahr (27) and Kandahar (27).  

Municipalities with the largest gains were: Asadabad (350%), Gardiz (600%), Puli Khumri (600%), Puli Alam 

(650%), and Feroz Koh (1900%).   

Municipalities with the lowest scores were Qalat, Maymana and Tirin Kot.  

Midline results for the three control municipalities (Bazarak, Zaranj and Sari Pul) showed low comparative 

scores, averaging a total of 4 points, lending corroborating evidence of SHAHAR’s influence in the municipal 

capacity improvements of SHAHAR’s 20 partner municipalities.  

An overview of the Improvements in each capacity area and in overall municipal performance follows. 

 

Revenue Generation and Financial Management 

 

At the baseline, the average rating in this “core competency” was 2.5 (of a possible 25), and jumped to a 4.6, 

nearly doubling the average score.  The largest area of improvement overall within this core competency was 

in “Revenue Management”.   At the baseline, only three municipalities had any score for “Revenue 

Management”, while in FY 2016, 13 did.   

 

Furthermore, the bulk of the 13 municipalities scored a “2” or higher, reflecting municipalities whose fixed 

revenue had increased by at least 15% and were implementing revenue generation action plans (RGAPs).  This 

is significant in that this activity is one that SHAHAR worked directly on with municipalities over the last year.  

 

“Accounting” was the next area that showed the highest gains in this core competency.  Most municipalities 

that had previous scores (13) did not move up significantly; instead, scores for the other seven municipalities 

increased from “0” to “1”. This is indicative of municipalities that have documented financial management 

systems.   

 

For reference, a score of 2 in accounting requires installation of the IFMS accounting module and an audit and 

control system that includes asset registers and petty cash vouchers; 9 municipalities have established the first 

half of this requirement, while only one (Kandahar) has fulfilled the second.  

 



 

 
 
Governance and Strategic Planning 

 

At the baseline, the average rating in this “core competency” area was “0.9”, (of 25) and increased to an average 

of “4.45”, a nearly 400% increase.   The largest gains by far in this area were seen in “Economic Development 

Plans (EDPs)”, followed by “Private Sector Participation”.  

 

In relation to EDPs, only 2 municipalities had a written EDP at the baseline.  By the end of FY 2016, 17 

municipalities had written EDPs and most scored “2” or “3” in this competency area.  Achieving a “2” or “3” 

requires the participation of the public in EDP development and the involvement of women and youth, as well 

as activities/programs for women in youth included.  All were explicit focuses of SHAHAR assistance to 

municipalities; the high adoption rates illustrate SHAHAR’s successful impact in this regard.  

 

At the baseline, only four municipalities had any “Private Sector Participation”, which increased to 19 in FY 

2016, with most scoring a “1” or “2”.  Promoting public private partnerships was another focus of SHAHAR, 

and its effects are seen in the large improvement in scores shown here.   

 

  
 

 
Service Delivery and Project Management 

 

At the baseline, the average rating in this “core competency” area was “0.9”, (of 25) and increased to an average 

of “3.85”.    “Engineering and Public Works”, “Solid Waste Management” and “Procurement” all saw gains in 

terms of municipalities scoring at least a “1”. 

 

 At the baseline, 11 municipalities scored a “1” in the “Engineering and Public Works” category; by FY 

2016, six more had scored a “1”, and others had moved to a “2” or “3” by improving the quality and 

oversight of their civil works.  
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 At the baseline, five municipalities had a solid waste management (SWM) plan; by FY 2016, this had 

more than doubled to 11 municipalities.  

 At the baseline, no municipalities had a procurement system; in FY 2016, nine scored at least a “1” and 

three scored even higher, reflecting increasing levels of transparency and documentation for municipal 

procurement systems.  

 

 
 
Capacity Development and Administrative Reform  

 

Averages in this area increased from “1.4 to 3.15”, the lowest improvement category overall; however, these 

increase still represent substantial improvement in performance and capacity.  

 

“Asset Management” and “Learning Hubs” saw the biggest increases in the “Capacity Development and 

Administrative Reform” core competency.  For “Asset Management", 18 municipalities scored at least “1”.  

 

In relation to “Learning Hubs”, 12 municipalities provided training or mentoring support to at least one district 

municipality or official in at least two of the following areas:  budget preparation, project management, financial 

management, HR planning, and citizen consultation.   

  

 
 

Governance and Community Outreach 

Overall, this “core competency” increased from an average of “1.65” to “4.3”.  The largest sub-category gains 

were seen in “Coordination with MABs”, “Youth” and “Gender”.   All were explicit focuses of SHAHAR over 

the fiscal year (as evidenced throughout this report).   
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MGCI Results by Municipality 

 

By municipality, overall scores in FY 2016 ranged from 11 (which was the highest score on the baseline!) to 30.  

Percentage increases in capacity ranged from 18% (Maymana) to 1900% (Feroz Koh).  
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INDICATOR 29: AMOUNT OF FUNDING LEVERAGED FROM THE PRIVATE SECTOR 

THROUGH SHAHAR-SUPPORTED PPPS 

 
The total achieved for this indicator is $48,158.  The target was $160,000 for FY 2016. The life of project (LOP) 

target is $320,000; there is still an opportunity for SHAHAR to achieve the LOP target by the conclusion of FY 

2017, as another 32 PPPs are in partner municipalities’ pipelines for implementation during Year 3. 

 

 
 

 
PERFORMANCE INDICATOR TABLE (PIT) 

 
The SHAHAR Quarterly Performance Indicator Table for Quarter 4 of FY 2016 is attached as a separate file. 

The numbers are the same as those presented above.  
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ANNEXES 
 

ANNEX A:  CONTRACTUAL DELIVERABLES 

 

DELIVERABLE DESCRIAPTION 
DUE 

Y=Year / M=Month 

A.1.1 IFMS - Legal and Policy Module March 29, 2016 

A.1.2 IFMS - Performance Measurement Databank Module March 29, 2016 

A.1.3 IFMS – GDMA National Hub March 29, 2016 

A.3.1 

GDMA able to evaluate municipalities’ 

financial and technical performance in 

real time via data obtained from 

instantaneous IFMS reports 

November 29, 2017 

A.1.4 

Develop Municipality Governance Capacity Index and prepare 

Municipalities’ Capacity Assessment and Baseline Data Collection 

Report  

Completed July 2015 

A.2.1 
Second Annual Municipality Capacity 

Assessment 
November 29, 2016 

A.1.5 Two-way GDMA – Municipalities Communication System installed March 29, 2016 

A.1.6 Municipal Development Fund piloted November 29, 2016 

A.1.7 GDMA Municipal Advisor(s) embedded Completed July 2015 

A.1.8 National Mayors’ Network established 
Completed December 

2015 

A.1.9 
Annual National and Regional Mayors’ 

Network Conferences 

Completed December 

2015 

A.1.10 GDMA Mobile Outreach Teams established March 29, 2016 

A.1.11 GDMA Monitoring & Outreach Visits begin Completed April 2016 

B.1.1 Municipalities’ Advisors embedded Completed April 2015 

B.1.2 Municipal PPP Unit established with SHAHAR assistance Completed January 2016 

B.2.1 
2+ PPPs or Outsourcing Arrangements 

established in each Municipality 

Preferably November 29, 

2016, No Later 

than November 29, 2017 

B.1.3 
Economic Development Plans (EDP) for 

each Municipality 
Completed January 2016 

B.2.2 

Competitive Urban Service Delivery 

Mechanism established in each 

Municipality 

Completed January 2016 

B.1.4 Individual Municipal Urban Plans November 29, 2016 
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B.2.3 
Individual Municipal Detailed Land Use 

Plans 
November 29, 2016 

B.1.5 
Design interventions for included Provincial Capitals to be Learning 

Hubs for neighboring District Municipalities 
Completed January 2016 

B.2.4 
Implement designed interventions for 

Learning Hubs in B.1.5 
November 29, 2016 

B.1.6 
Rapid Municipalities’ Capacity Gap Assessments and create Capacity 

Index Tool 
Completed July 2015 

B.1.7 GDMA adoption of, and training on, the Capacity Index Tool 
Completed November 

2015 

B.1.8 Individual Municipalities’ Capacity Building Plan prepared annually 

Completed November 

2015 and Due November 

29, 2016 

B.2.5 
Implement Capacity Building Plan with 

each municipality. 
Completed July 2016 

B.1.9 
Develop Standard Operating Procedures 

(SOPs) for/with Municipalities 
Completed March 2016 

B.1.10 
Create and implement a strategy to increase women and youth’s 

participation in municipal governance 

Completed November 

2015 

B.1.11 
Undertake initiatives to increase public outreach, transparency, and 

accountability of municipal governance 

Completed November 

2015 

B.1.12 Create Municipalities’ Plans for Solid Waste Management Completed January 2016 

B.1.13 

Implement Municipality Plan for Solid 

Waste Management with each 

municipality 

November 29, 2016 

B.1.14 
Establish Municipal Awareness Raising Campaigns on maintaining 

clean cities 
Completed June 2016 

B.1.15 
Feasibility Study on Clean and Green Approaches to Trash 

Collection for each Municipality 

Completed February 

2016 

B.2.6 

Implement Clean and Green Approaches 

to Trash Collection in feasible 

municipalities 

November 29, 2016 

B.1.16 Develop an Implementation Plan for IFMS in each Municipality Completed May 2016 

B.1.17 

Implement IFMS (or simpler appropriate 

system where required) in each 

municipality 

Completed March 2016 
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B.1.18 

Establish and develop systems for a 

Citizen Service Center (CSC), or 

improve existing one, in each 

municipality 

May 29, 2016 

B.2.7 

Propose and implement international 

study tours and conferences as 

appropriate 

Completed April 2016 

B.2.8 
Design and implement a Municipal 

Internship Program 
Completed July 2016 

B.1.19 

Assist municipalities to continue systematic registration of properties 

and businesses to create a more accurate GIS-based database for 

levying and collecting business fees and Safayi tax. 

Completed June 2015 

B.1.20 Develop Revenue Generation Action Plans for each Municipality Completed January 2016 

B.1.21 
Implement a scheme for each Municipality to assign Housing 

Numbers 

Completed November 

2015 

B.1.22 
Assess feasibility of implementing Mobile Money systems in each 

Municipality 
Completed March 2016 

B.1.23 
Implement Mobile Money pilot in at 

least one Municipality 
February 29, 2016 

B.2.9 
If the Mobile Money pilot is successful 

replicate it in additional Municipalities 
November 29, 2016 

C.1.1 
Develop and Implement a Capacity Building Program for Municipal 

Advisory Boards 

Completed December 

2015 

C.1.2 
Development and Implement formal mechanisms for Citizen and 

Civil Society Participation and Representation in Municipal Affairs 
Completed January 2016  

C.1.3 

Establish a Regional and/or National 

Network of MAB Members, a Women’s 

MAB Members’ Coalition, and other 

advocacy group(s) 

February 29, 2016 
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ANNEX B:  RGAP TRACKER 

 

Q1 Q2 Q3

NORTH REGION

1 Aybak 6,584,784 453,593 1,409,214 2,306,139 4,168,946 63%

2 Maymana 14,623,811 1,714,286 3,513,356 1,001,202 6,228,844 43%

3 Mazar-e-Sharif 70,156,055 13,291,708 10,062,340 12,295,525 35,649,573 51%

4 Puli Khumri 36,924,391 5,713,099 7,243,980 7,728,555 20,685,634 56%

5 Shibirghan 6,786,093 850,939 2,186,569 1,507,223 4,544,731 67%

135,075,134 22,023,625 24,415,459 24,838,644 71,277,728 53%

EAST REGION

6 Asadabad 17,042,659 3,434,238 4,176,529 3,842,646 11,453,413 67%

7 Chaharikar 16,644,300 2,107,226 3,508,233 3,522,464 9,137,923 55%

8 Gardiz 34,773,186 3,644,333 6,566,600 7,028,501 17,239,434 50%

9 Ghazni 12,420,800 3,648,490 2,516,176 3,580,466 9,745,132 78%

10 Jalalabad 214,775,373 47,387,504 43,449,655 46,073,903 136,911,062 64%

11 Maydan Shar 4,128,812 159,166 379,180 484,958 1,023,304 25%

12 Mihtarlam 37,663,268 5,074,135 8,050,247 8,913,004 22,037,386 59%

13 Puli Alam 8,833,990 1,208,530 1,993,912 1,348,534 4,550,976 52%

346,282,388 66,663,622 70,640,532 74,794,476 212,098,630 61%

SOUTH REGION

14 Kandahar 110,310,466 23,622,117 28,159,413 22,306,202 74,087,732 67%

15 Lashkar Gah 60,900,000 9,168,684 15,098,494 13,450,743 37,717,921 62%

16 Qalat 4,763,220 1,185,390 369,436 1,213,409 2,768,235 58%

17 Trin Kot 12,726,088 1,485,794 1,956,364 1,616,138 5,058,296 40%

188,699,774 35,461,985 45,583,707 38,586,492 119,632,184 63%

WEST REGION

14 Firoz Koh 4,357,798 413,229 1,047,942 1,083,575 2,544,746 58%

13 Hirat 123,862,067 30,049,088 45,566,051 37,012,103 112,627,242 91%

15 Qala-I-Naw 12,908,752 814,845 2,129,041 1,723,429 4,667,315 36%

141,128,617 31,277,162 48,743,034 39,819,107 119,839,303 85%

 TOTAL 811,185,913 155,426,394 189,382,732 178,038,719 522,847,845 64%

* For selected revenue sources

Total 

Collection 

(AFN)

As % of 

Target

Actual Collection (AFN)

Sub-Total North

Sub-Total East

Sub-Total South

Sub-Total West

No Municipality
RGAP Revenue 

Target (AFN)*
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ANNEX C:  PPP TRACKER 

 

 
  

Due Date Actual Due Date Actual Due Date Actual Due Date Actual Due Date Actual

31-Jul-16 5-Jan-16 15-Aug-16 15-Jan-16 15-Sep-16 1-Nov-16 15-Nov-16 Municipal Green Hotel RGAP 35,217.00      Lease contract

31-Jul-16 1-Feb-16 15-Aug-16 12-Feb-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of Hotel and Conference Hall LEDP 270,000.00    
Build-Operate-

Transfer (BOT)
31-Jul-16 15-Aug-16 15-Sep-16 1-Nov-16 15-Nov-16 Under selection process

31-Jul-16 15-Aug-16 15-Sep-16 1-Nov-16 15-Nov-16 Under selection process

31-Jul-16 14-Mar-16 15-Aug-16 16-Mar-16 15-Sep-16 1-Nov-16 15-Nov-16 Street and House Addressing in Nahya 2 LEDP 25,000.00      Service contract

31-Jul-16 14-Mar-16 15-Aug-16 16-Mar-16 15-Sep-16 10-Jul-16 1-Nov-16 15-Nov-16 Construction of City Enterance Gate RGAP 30,000.00      Service contract 

Puli Alam 18-Jan-16 31-Jul-16 25-Jun-16 15-Aug-16 8-Jul-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction Shops Beside Parking Lot 2 LEDP 174,000.00    BOT

31-Jul-16 20-Jun-16 15-Aug-16 11-Jul-16 15-Sep-16 1-Nov-16 15-Nov-16 Constrution of fruit and Veg Market LEDP 20,000.00      BOT

31-Jul-16 20-Jun-16 15-Aug-16 11-Jul-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of under ground market Municipal plan 20,000.00      Service contract

31-Jul-16 3-Jul-16 15-Aug-16 11-Jul-16 15-Sep-16 1-Nov-16 15-Nov-16 Municipal Market Municipal plan 10,000.00      BOT

31-Jul-16 19-Jun-16 15-Aug-16 21-Jun-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of Municipal Market LEDP 530,000.00    BOT

31-Jul-16 19-Jun-16 15-Aug-16 21-Jun-16 15-Sep-16 1-Nov-16 15-Nov-16 28-Sep-16 Construction of Municipal Guesthouse LEDP 1,000,000.00 BOT

31-Jul-16 20-Jun-16 15-Aug-16 23-Aug-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of Park Kwaja Ali school LEDP 96,000.00      BOT

31-Jul-16 20-Jun-16 15-Aug-16 23-Aug-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of 4 public literin LEDP 200,000.00    BOT

31-Jul-16 31-Jul-16 15-Aug-16 31-Jul-16 15-Sep-16 1-Nov-16 15-Nov-16 Solid Waste collection LEDP Service contract

31-Jul-16 31-Jul-16 15-Aug-16 31-Jul-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of Fruit and Veg market  LEDP 100,000.00    BOT

Tarin Kot 19-Jan-16 31-Jul-16 19-Jun-16 15-Aug-16 28-Jun-16 15-Sep-16 1-Nov-16 15-Nov-16 Supply equipments and trash collection SWMP 131,335.00    

Puli Khumri 19-Jan-16 31-Jul-16 5-Jun-16 15-Aug-16 6-Jun-16 15-Sep-16 12-Jun-16 1-Nov-16 19-Mar-16 15-Nov-16 13-Jun-16 Qahwa Khana Garden Boundary Wall LEDP 12,000.00      BOT

31-Jul-16 15-Jan-16 15-Aug-16 1-Feb-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of 4 intersections  LEDP 400,000.00    BOT

31-Jul-16 15-Jan-16 15-Aug-16 2-Feb-16 15-Sep-16 1-Nov-16 15-Nov-16 Solid Waste Collection in Nahya 1, 5, 14 LEDP 180,000.00    Service contract

31-Jul-16 15-May-16 15-Aug-16 21-May-16 15-Sep-16 1-Nov-16 15-Nov-16 Solid Waste Collection in All 4 Nahyas SWMP 30,000.00      Service contract

31-Jul-16 15-May-16 15-Aug-16 21-May-16 15-Sep-16 1-Nov-16 15-Nov-16 Hotel Construction LEDP 150,000.00    BOT

31-Jul-16 1-Apr-16 15-Aug-16 6-Apr-16 15-Sep-16 30-Apr-16 1-Nov-16 2-Jul-16 15-Nov-16 Construction of Car Wash LEDP 44,180.00      BOT

31-Jul-16 1-Apr-16 15-Aug-16 10-Apr-16 15-Sep-16 30-Apr-16 1-Nov-16 2-Jul-16 15-Nov-16 Construction of Gymnasium  LEDP 441,180.00    BOT

31-Jul-16 15-May-16 15-Aug-16 22-May-16 15-Sep-16 30-May-16 1-Nov-16 15-Nov-16 Solid waste Collection in Nahya 1 and 13 Municipal plan Service contract 

31-Jul-16 15-May-16 15-Aug-16 22-May-16 15-Sep-16 30-May-16 1-Nov-16 15-Nov-16 Construction of Fruit Market Municipal plan 4,850,000.00 BOT

31-Jul-16 23-Aug-16 15-Aug-16 23-Aug-16 15-Sep-16 1-Nov-16 15-Nov-16 Lease of 63 municipal shops Municipal plan 40,000.00      lease contract

31-Jul-16 23-Aug-16 15-Aug-16 23-Aug-16 15-Sep-16 1-Nov-16 15-Nov-16 Lease of municipal hotels and old office Municipal plan 5,300.00        lease contrac

31-Jul-16 17-Jul-16 15-Aug-16 17-Jul-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of Fruit Market 

31-Jul-16 17-Jul-16 15-Aug-16 17-Jul-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of municipal market

31-Jul-16 22-May-16 15-Aug-16 20-Apr-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of Park S RGAP 14,705.00      Lease contract

31-Jul-16 22-May-16 15-Aug-16 18-May-16 15-Sep-16 1-Nov-16 31-Jan-16 15-Nov-16 Construction of Park O RGAP & LEDP - Lease contract 

23-May-16 23-May-16 15-Aug-16 2-Nov-15 15-Sep-16 N/A 1-Nov-16 25-Oct-15 15-Nov-16 25-Oct-15 City main Roads cleaning and greening SWMM 333,333.33    Lease contract

31-Jul-16 1-Jan-16 15-Aug-16 1-Jan-16 15-Sep-16 N/A 1-Nov-16 3-Feb-16 15-Nov-16 28-Jun-16 2100 meter of Nasagi road asphalt Municipal plan 1,511,800.30 Service contract

31-Jul-16 1-Jan-16 15-Aug-16 1-Jan-16 15-Sep-16 N/A 1-Nov-16 14-May-16 15-Nov-16 Contraction of 5 public latrine RGAP 15,000.00      Lease contract 

31-Jul-16 22-Feb-15 15-Aug-16 30-Jan-15 15-Sep-16 22-Apr-15 1-Nov-16 13-Aug-15 15-Nov-16 24-Aug-15 Bus Terminal Municipal plan 23,423.00      Lease contract

31-Jul-16 5-Jun-16 15-Aug-16 10-Jun-16 15-Sep-1611-August,16 1-Nov-16 15-August.1615-Nov-16 10-Sep-16 Minibus and Taxi terminal LEDP 40,223.62      BOT

31-Jul-16 29-Feb-15 15-Aug-16 5-Mar-16 15-Sep-16 15-Mar-15 1-Nov-16 20-May-15 15-Nov-16 25-May-15 Construction of Mirza Wolaghbig market Municipal plan 1,360,303.03 BOT

31-Jul-16 25-Jan-16 15-Aug-16 28-Jan-16 15-Sep-16 14-Mar-16 1-Nov-16 27-Apr-16 15-Nov-16 30-Apr-16 Grain Market LEDP 1,409,482.00 BOT

31-Jul-16 24-May-16 15-Aug-16 26-May-16 15-Sep-16 20-Jun-16 30-Sep-16 25-Oct-16 Reconstruction of Football Stadium LEDP 160,000.00    BOT

31-Jul-16 24-May-16 15-Aug-16 26-May-16 15-Sep-16 12-Jun-16 6-Aug-16 27-Aug-16 Solid Waste Collection in Nahya 1 and 2 SWMP 58,352.00      Service contract

31-Jul-16 15-Jun-16 15-Aug-16 22-Jun-16 15-Sep-16 1-Nov-16 15-Nov-16 Construction of Fruit Market Municipal plan 120,000.00    BOT

31-Jul-16 22-Jul-16 15-Aug-16 15-Sep-16 1-Nov-16 15-Nov-16 25-Sep-16 City entrance fee contract Municipal plan 597,000.00    lease

31-Jul-16 15-Feb-16 15-Aug-16 30-Mar-16 15-Sep-16 25-Apr-16 1-Nov-16 31-May-16 15-Nov-16 9-Jun-16 Women's Park Municipal plan 2,102.00        Lease contract

Project Source: Local Economic Development Plan (LEDP), Solid Waste Management Plan (SWMP), Revenue Generation Action Plan (RGAP), Compitative Urban Service Development Mechanism (CUSDM) or municipal development plans 
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From To

1 Asadabad P-ASD-004
CSC plus a new toilet  with two stalsl (one for male 

and for female).
36,300 2 M onths 13-Jul-16 11-Jul-16 25-Sep-16 23-Jul-16 Completed  

2 Chaharikar P-CRK-003 Furnishing of hall allocated by the mayor 18,150 2 M onths 13-Jul-16 13-Jul-16 10-Sep-16 20-Jul-16 Ongoing 98%

3 Gardiz P-GDZ-005
CSC plus a new toilet  with two stalls (male and 

female).
46,200 Cancelled

4 Ghazni P-GZN-005
CSC plus installat ion of part it ion in exist ing toilet  

to  separate male and femal stalls
28,050 3 M onths 8-Aug-16 8-Aug-16 7-Oct-16 15-Aug-16 Completed 100%

5
M aydan 

Shahr
P-M DS-004

CSC plus the possibility of construct ing a new 

toilet  for CSC customers
47,300 3 M onths Cancelled

6 M ihtarlam P-M TM -005
CSC; municipality to provide two portable toilets, 

one each for male and female
29,700 2 M onths 16-Jul-16 11-Jul-16 10-Sep-16 25-Jul-16 Ongoing 75%

7 Puli Alam P-PLM -005
CSC plus a new toilet  with 4 stalls (2 stalls for male 

and 2 stalls for female) and sept ic tank
45,100 3 M onths 7-Sep-16 7-Sep-16 # # # # # # Ongoing 5%

8 Jalalabad P-JLB-001 CSC plus new toilet  with two stalls 53,350 3 M onths 7-Sep-16 7-Sep-16 # # # # # # Cancelled

8 Sub- Tot al East 3 0 4 ,150

1 Feroz Koh P-FZK-005
Renovation of exist ing CSC and provision of new 

toilet  (male and female) and new septic tank.
27,500 2 M onths Cancelled

2 Qala-i-Naw P-QLN-005
CSC with the municipality committ ing to refurbish 

exist ing toilet  for use by customers
33,000 2 M onths 8-Aug-16 8-Aug-16 7-Oct-16 22-Aug-16 Ongoing 31%

3 Herat P-HRT-001 Public Latrine Construct ion for Hirat CSC 18,000 2 M onths Cancelled

3 Sub- Tot al W est 78 ,50 0

1 Qalat P-QLT-006
CSC plus renovation of exist ing public latrine for 

use by CSC customers
42,900 2 M onths Cancelled

2 Lashkar Gah P-LKG-005
CSC plus construct ion of a toilet  with 5 stalls (three 

for men and two for women)
43,450 3 M onths 7-Sep-16 7-Sep-16 # # # # # # Ongoing 5%

3 Tirin Kot P-TKT-002 CSC plus improvement of exist ing toilet 34,100 7 Weeks Cancelled

3 Sub- Tot al Sout h 12 0 ,4 50

14 50 3 ,10 0
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1394 1395
% Inc./ 

Dec.
1394 1395

% Inc./ 

Dec.
1394 1395

% Inc./ 

Dec.

3rd Qtr 1394 

YTD As % of 

1394 Total

1394
1395 

(Annualized)

% Inc./ 

Dec.

NORTH REGION

Aybak         1,904,081         1,301,620 -32%           4,058,191 4,369,165         8% 7,835,403         10,011,948       28% 64% 12,217,710       15,611,587        28%         19,954,994 78%

Maymana         3,717,453         3,298,932 -11%           9,548,161 10,178,371       7% 15,084,695       19,000,107       26% 70% 21,432,657       26,995,758        26%         26,630,054 101%

Mazar-e-Sharif       50,534,044       64,541,953 28%      101,943,274 111,363,622     9% 159,498,199     158,277,966     -1% 68% 233,308,442     231,523,527      -1%      370,316,881 63%

Puli Khumri         8,446,295         7,681,491 -9%         18,912,795 23,214,094       23% 28,880,186       34,407,113       19% 71% 40,446,719       48,187,184        19%         62,482,901 77%

Shibirghan             951,230         1,790,879 88%           5,396,712 6,577,691         22% 10,841,612       13,480,405       24% 52% 20,653,347       25,680,266        24%         24,595,146 104%

Sub-Total North       65,553,103       78,614,875 20%      139,859,133      155,702,943 11%      222,140,095      235,177,539 6% 68%      328,058,875        347,998,323 6%      503,979,976 69%

EAST REGION

Asadabad         2,668,216         3,635,347 36%           8,234,027 8,609,047         5% 11,998,596       13,956,173       16% 60% 20,082,866       23,359,396        16%         18,851,616 124%

Chaharikar         3,238,350         2,710,017 -16%           9,110,218 6,961,375         -24% 14,466,436       12,717,723       -12% 62% 23,496,042       20,655,824        -12%         25,367,900 81%

Gardiz         4,856,143         4,457,232 -8%         12,661,732 10,770,650       -15% 20,770,136       18,090,830       -13% 76% 27,434,062       23,895,123        -13%         40,272,686 59%

Ghazni       15,028,444       16,706,959 11%         33,962,176 32,854,388       -3% 54,552,319       45,768,363       -16% 68% 79,973,911       67,096,597        -16%         77,463,968 87%

Jalalabad       35,798,978       60,246,794 68%         89,206,217 118,422,315     33% 132,418,885     178,590,277     35% 72% 183,602,751     247,620,769      35%      284,446,713 87%

Maydan Shahr         1,192,070         1,725,316 45%           4,614,776 3,290,306         -29% 9,607,659         4,839,010         -50% 56% 17,008,014       8,566,285           -50%         11,178,812 77%

Mihtarlam         4,508,364         5,276,065 17%         12,505,740 14,559,899       16% 19,263,241       24,133,999       25% 62% 31,317,118       39,235,729        25%         41,555,757 94%

Puli Alam         2,265,845         3,191,987 41%           5,343,472 6,890,619         29% 9,520,920         10,935,652       15% 63% 15,126,932       17,374,672        15%         19,063,990 91%

Sub-Total East       69,556,410       97,949,717 41%      175,638,358      202,358,599 15%      272,598,192      309,032,027 13% 68%      398,041,696        447,804,395 13%      518,201,442 86%

SOUTH REGION

Kandahar       32,472,561       53,635,569 65%         71,648,428 110,237,159     54% 104,581,326     162,839,290     56% 64% 163,059,801     253,893,723      56%      165,209,766 154%

Lashkar Gah         7,501,092       11,172,765 49%         23,268,860 27,419,352       18% 37,826,654       46,339,496       23% 68% 55,955,308       68,547,981        23%         84,900,000 81%

Qalat         2,031,463         1,185,390 -42%           2,620,793 1,625,275         -38% 2,734,803         1,929,271         -29% 64% 4,267,478         3,010,499           -29%           5,283,220 57%

Tirin Kot         1,931,400         1,069,609 -45%           5,813,278 2,019,086         -65% 6,344,522         3,640,454         -43% 70% 9,028,714         5,180,630           -43%         14,437,450 36%

Sub-Total South       43,936,516       67,063,333 53%      103,351,359      141,300,872 37%      151,487,305      214,748,511 42% 65%      232,311,301        330,632,833 42%      269,830,436 123%

WEST REGION

Feroz Koh         1,187,655         1,241,347 5%           3,898,395 4,545,486         17% 6,897,578         7,004,375         2% 70% 9,878,534         10,031,486        2%         13,057,798 77%

Hirat       49,396,165       79,517,727 61%      105,963,161 170,395,186     61% 154,438,061     264,444,098     71% 62% 250,103,944     428,252,669      71%      436,812,067 98%

Qala-I-Naw             846,142         1,034,273 22%           2,731,184 4,203,709         54% 8,220,691         7,141,060         -13% 68% 12,136,611       10,542,699        -13%         24,801,139 43%

Sub-Total West       51,429,962       81,793,347 59%      112,592,740      179,144,381 59%      169,556,330      278,589,533 64% 62%      272,119,089        448,826,854 65%      474,671,004 95%

TOTAL     230,475,991     325,421,272 41%      531,441,590      678,506,795 28%      815,781,922   1,037,547,610 27% 66%   1,230,530,961    1,575,262,405 28%   1,766,682,858 89%

1395 Budget

1395 Total 

as % of 

1395 

Budget

Municipality

Fixed Revenue

1st Qtr YTD Total 3rd QtrYTD Total 2nd Qtr YTD Total 4th Qtr
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1394 1395
% Inc./ 

Dec.
1394 1395

% Inc./ 

Dec.
1394 1395

% Inc./ 

Dec.

3rd Qtr 1394 

YTD As % of 

1394 Total

1394
1395 

(Annualized)

% Inc./ 

Dec.

NORTH REGION

Aybak         5,768,078         3,595,338 -38%           8,570,043 7,508,256         -12% 14,556,171       9,274,411         -36% 86% 16,892,699       10,763,121        -36%         53,069,734 20%

Maymana         1,626,490             284,000 -83%           2,960,925 1,918,274         -35% 5,136,595         3,383,371         -34% 80% 6,417,515         4,227,087           -34%         18,527,500 23%

Mazar-e-Sharif       14,910,308       26,839,062 80%         24,998,478 46,483,925       86% 37,257,859       58,560,829       57% 71% 52,485,943       82,495,893        57%      339,108,644 24%

Puli Khumri         1,479,725         2,261,920 53%           3,455,464 5,682,860         64% 5,019,624         7,694,998         53% 83% 6,068,773         9,303,326           53%      144,555,074 6%

Shibirghan         1,173,276       35,446,523 2921%           2,314,038 46,247,845       1899% 3,435,971         56,561,968       1546% 76% 4,527,445         74,529,500        1546%      206,506,058 36%

Sub-Total North       24,957,877       68,426,843 174%         42,298,948      107,841,160 155%         65,406,220      135,475,577 107% 76%         86,392,375        181,318,926 110%      761,767,010 24%

EAST REGION

Asadabad             315,721             211,375 -33%           1,271,731 316,707             -75% 1,482,499         459,914             -69% 84% 1,766,894         548,142              -69%           2,997,240 18%

Chaharikar         3,331,253             211,375 -94%           5,464,858 5,387,071         -1% 7,819,242         12,905,390       65% 54% 14,587,772       24,076,616        65%         15,660,000 154%

Gardiz               35,000             211,375 504%           1,046,548 232,375             -78% 1,437,548         6,796,930         373% 92% 1,556,548         7,359,579           373%         21,887,995 34%

Ghazni         3,766,817         2,436,787 -35%           7,271,533 4,271,229         -41% 9,876,570         9,697,317         -2% 76% 13,077,118       12,839,777        -2%      139,589,011 9%

Jalalabad       14,615,427       19,003,377 30%         33,143,266 35,078,311       6% 42,132,082       43,394,195       3% 69% 61,007,620       62,835,171        3%      192,815,250 33%

Maydan Shahr             890,960         2,208,702 148%           3,700,899 5,159,240         39% 9,173,471         7,226,639         -21% 90% 10,203,738       8,038,258           -21%         41,600,000 19%

Mihtarlam         5,522,920         5,856,354 6%           9,255,444 9,163,713         -1% 11,845,049       15,042,758       27% 77% 15,345,098       19,487,686        27%         64,666,141 30%

Puli Alam         3,826,521         1,802,659 -53%           8,394,018 6,238,449         -26% 8,747,280         7,109,917         -19% 75% 11,680,455       9,494,044           -19%         93,458,136 10%

Sub-Total East       32,304,619       31,942,004 -1%         69,548,297         65,847,095 -5%         92,513,741      102,633,060 11% 72%      129,225,243        144,679,273 12%      572,673,773 25%

SOUTH REGION

Kandahar       36,280,028       86,372,536 138%         51,812,825 111,695,022     116% 64,316,198       123,388,524     92% 89% 72,447,280       138,987,739      92%      585,121,863 24%

Lashkar Gah       25,078,101         3,240,980 -87%         39,328,733 7,747,351         -80% 43,187,632       10,954,099       -75% 95% 45,332,540       11,498,133        -75%      201,442,000 6%

Qalat             246,000             509,408 107%              577,876 533,693             -8% 648,563             558,693             -14% 68% 956,083             823,601              -14%         37,149,364 2%

Tirin Kot             670,000                        -   -100%              909,000 1,349,920         49% 909,000             1,361,120         50% 76% 1,198,140         1,794,073           50%           2,810,000 64%

Sub-Total South       62,274,129       90,122,924 45%         92,628,434      121,325,986 31%      109,061,393      136,262,436 25% 91%      119,934,043        153,103,546 28%      826,523,227 19%

WEST REGION

Feroz Koh         1,787,660         1,105,519 -38%           6,339,825 2,318,814         -63% 6,743,886         3,403,789         -50% 83% 8,096,253         4,086,359           -50%         63,253,590 6%

Hirat       38,276,398       13,959,964 -64%         63,870,896 49,397,715       -23% 77,355,108       103,409,548     34% 78% 98,882,296       132,187,438      34%      250,563,732 53%

Qala-I-Naw             792,104         1,312,275 66%           1,135,001 2,006,277         77% 1,734,592         2,676,237         54% 68% 2,536,755         3,913,864           54%         12,699,640 31%

Sub-Total West       40,856,162       16,377,758 -60%         71,345,722         53,722,806 -25%         85,833,586      109,489,574 28% 78%      109,515,304        140,187,661 28%      326,516,962 43%

TOTAL     160,392,787     206,869,529 29%      275,821,401      348,737,047 26%      352,814,940      483,860,647 37% 79%      445,066,965        619,289,405 39%   2,487,480,972 25%

1395 Budget

1395 Total 

as % of 

1395 

Budget

Municipality

1st Qtr YTD Total 2nd Qtr YTD Total 4th Qtr

Non-Fixed Revenue

YTD Total 3rd Qtr
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1394 1395
% Inc./ 

Dec.
1394 1395

% Inc./ 

Dec.
1394 1395

% Inc./ 

Dec.

3rd Qtr 1394 

YTD As % of 

1394 Total

1394
1395 

(Annualized)

% Inc./ 

Dec.

NORTH REGION

Aybak         7,672,159         4,896,958 -36%         12,628,234         11,877,421 -6%         22,391,574         19,286,359 -14% 77% 29,110,409       26,374,708        -9% 73,024,728       36%

Maymana         5,343,943         3,582,932 -33%         12,509,086         12,096,645 -3%         20,221,290         22,383,478 11% 73% 27,850,172       31,222,845        12% 45,157,554       69%

Mazar-e-Sharif       65,444,352       91,381,015 40%      126,941,752      157,847,547 24%      196,756,058      216,838,795 10% 69% 285,794,385     314,019,420      10% 709,425,525     44%

Puli Khumri         9,926,020         9,943,411 0%         22,368,259         28,896,954 29%         33,899,810         42,102,111 24% 73% 46,515,492       57,490,509        24% 207,037,975     28%

Shibirghan         2,124,506       37,237,402 1653%           7,710,750         52,825,536 585%         14,277,583         70,042,373 391% 57% 25,180,792       100,209,766      298% 231,101,204     43%

Sub-Total North       90,510,980     147,041,718 62%      182,158,081      263,544,103 45%      287,546,315      370,653,116 29% 69%      414,451,250        529,317,249 28%   1,265,746,986 42%

EAST REGION

Asadabad         2,983,937         3,846,722 29%           9,505,758           8,925,754 -6%         13,481,095         14,416,087 7% 62% 21,849,760       23,907,537        9% 21,848,856       109%

Chaharikar         6,569,603         2,921,392 -56%         14,575,076         12,348,446 -15%         22,285,678         25,623,113 15% 59% 38,083,814       44,732,440        17% 41,027,900       109%

Gardiz         4,891,143         4,668,607 -5%         13,708,280         11,003,025 -20%         22,207,684         24,887,760 12% 77% 28,990,610       31,254,702        8% 62,160,681       50%

Ghazni       18,795,261       19,143,746 2%         41,233,709         37,125,617 -10%         64,428,889         55,465,680 -14% 69% 93,051,029       79,936,375        -14% 217,052,979     37%

Jalalabad       50,414,405       79,250,171 57%      122,349,483      153,500,626 25%      174,550,967      221,984,472 27% 71% 244,610,371     310,455,940      27% 477,261,963     65%

Maydan Shahr         2,083,030         3,934,018 89%           8,315,675           8,449,546 2%         18,781,130         12,065,649 -36% 69% 27,211,752       16,604,544        -39% 52,778,812       31%

Mihtarlam       10,031,284       11,132,419 11%         21,761,184         23,723,612 9%         31,108,290         39,176,757 26% 67% 46,662,216       58,723,415        26% 106,221,898     55%

Puli Alam         6,092,366         4,994,646 -18%         13,737,490         13,129,068 -4%         18,268,200         18,045,569 -1% 68% 26,807,387       26,868,717        0% 112,522,126     24%

Sub-Total East     101,861,029     129,891,721 28%      245,186,655      268,205,694 9%      365,111,933      411,665,087 13% 69%      527,266,939        592,483,668 12%   1,090,875,215 54%

SOUTH REGION

Kandahar       68,752,589     140,008,105 104%      123,461,253      221,932,181 80%      168,897,524      286,227,814 69% 72%      235,507,081        392,881,462 67%      750,331,629 52%

Lashkar Gah       32,579,193       14,413,745 -56%         62,597,593         35,166,703 -44%         81,014,286         57,293,595 -29% 80%      101,287,848          80,046,114 -21%      286,342,000 28%

Qalat         2,277,463         1,694,798 -26%           3,198,669           2,158,968 -33%           3,383,366           2,487,964 -26% 65%           5,223,561            3,834,100 -27%         42,432,584 9%

Tirin Kot         2,601,400         1,069,609 -59%           6,722,278           3,369,006 -50%           7,253,522           5,001,574 -31% 71%         10,226,854            6,974,702 -32%         17,247,450 40%

Sub-Total South     106,210,645     157,186,257 48%      195,979,793      262,626,858 34%      260,548,698      351,010,947 35% 74%      352,245,344        483,736,378 37%   1,096,353,663 44%

WEST REGION

Feroz Koh         2,975,315         2,346,866 -21%         10,238,220           6,864,300 -33%         13,641,464         10,408,164 -24% 76%         17,974,787          14,117,845 -21%         76,311,388 19%

Hirat       87,672,563       93,477,691 7%      169,834,057      219,792,901 29%      231,793,169      367,853,646 59% 66%      348,986,240        560,440,107 61%      687,375,799 82%

Qala-I-Naw         1,638,246         2,346,548 43%           3,866,185           6,209,986 61%           9,955,283           9,817,297 -1% 68%         14,673,366          14,456,563 -1%         37,500,779 39%

Sub-Total West       92,286,124       98,171,105 6%      183,938,462      232,867,187 27%      255,389,916      388,079,107 52% 67%      381,634,393        589,014,515 54%      801,187,966 74%

TOTAL     390,868,778     532,290,801 36%      807,262,991   1,027,243,842 27%   1,168,596,862   1,521,408,257 30% 70%   1,675,597,926    2,194,551,810 31%   4,254,163,830 52%

1395 Budget

1395 Total 

as % of 

1395 

Budget

Municipality

YTD Total 3rd Qtr

Total Revenue

1st Qtr YTD Total 2nd Qtr YTD Total 4th Qtr
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1394 1395
% Inc./ 

(Dec.)
1394 1395

% Inc./ 

(Dec.)
1394 1395

% Inc./ 

(Dec.)
1394

NORTH REGION

Aybak         2,674,858         2,139,990 -20%         4,562,962 5,963,848        31% 8,027,743         15,148,647      89% 15,025,920              23,414,827 65%

Maymana         2,123,384         1,767,820 -17%         5,435,893 5,358,582        -1% 9,082,726         9,361,092         3% 12,784,814              22,625,230 41%

Mazar-e-Sharif         8,613,000         9,659,419 12%       17,191,148 36,240,075     111% 55,250,988      59,800,700      8% 73,906,903            166,642,596 36%

Puli Khumri         3,923,155         6,169,968 57%         9,020,371 20,634,038     129% 13,487,501      28,280,007      110% 23,731,166              52,121,960 54%

Shibirghan         1,638,370         2,458,575 50%         5,465,356 6,213,360        14% 10,069,693      9,614,469         -5% 15,609,600              21,178,056 45%

Sub-Total North       18,972,767       22,195,772 17%       41,675,730       74,409,903 79%        95,918,651      122,204,915 27%      141,058,403       285,982,669 43%

EAST REGION

Asadabad             867,793         1,209,887 39%         2,078,016 3,366,150        62% 4,293,145         7,000,636         63% 6,451,731                 22,846,990 31%

Chaharikar         1,510,714         1,704,245 13%         3,055,525 5,050,631        65% 8,920,291         9,558,773         7% 14,396,799              23,611,768 40%

Gardiz         1,121,104         1,058,664 -6%         2,383,148 4,570,969        92% 6,190,804         9,797,289         58% 10,937,110              21,932,444 45%

Ghazni         3,744,200 4,140,010        11%         7,375,714 8,830,027        20% 17,306,722      11,442,811      -34% 43,150,929              64,970,256 18%

Jalalabad       21,645,005       19,329,423 -11%       44,090,442 46,029,771     4% 73,489,817      70,816,441      -4% 93,781,637            132,248,868 54%

Maydan Shahr         1,192,070         1,180,148 -1%         4,614,776 4,548,321        -1% 9,607,659         7,490,807         -22% 17,008,014              25,670,712 29%

Mihtarlam         3,005,826         2,999,539 0%         7,963,336 8,775,073        10% 13,088,829      16,886,513      29% 23,189,703              29,224,510 58%

Puli Alam         2,620,213         1,751,217 -33%         4,623,929 5,536,762        20% 7,780,800         12,961,418      67% 14,494,638              18,668,942 69%

Sub-Total East       35,706,925       33,373,133 -7%       76,184,886       86,707,704 14%      140,678,067      145,954,688 4%      223,410,561       339,174,490 43%

SOUTH REGION

Kandahar       21,739,120       35,852,822 65%       61,111,890 66,684,974     9% 94,017,928      100,475,207    7% 131,243,065          237,766,536 42%

Lashkar Gah       17,014,019       11,184,912 -34%       28,822,722 24,280,514     -16% 50,858,772      38,590,292      -24% 62,395,628              89,718,312 43%

Qalat             402,000 -100%         1,826,480 -                    -100% 3,461,455         -                     -100% 5,519,121                                   -    

Tirin Kot         1,201,205             803,757 -33%         2,113,739 1,950,197        -8% 3,898,944         2,769,394         -29% 5,852,472                 15,725,280 18%

Sub-Total South       40,356,344       47,841,491 19%       93,874,831       92,915,685 -1%      152,237,099      141,834,893 -7%      205,010,286       343,210,128 41%

WEST REGION

Feroz Koh             211,482         1,339,379 533%         1,646,036 3,424,561        108% 13,648,966      5,314,209         -61% 19,868,636              20,202,072 26%

Hirat       17,411,820       17,227,192 -1%       41,772,899 54,897,855     31% 77,911,820      103,237,468    33% 121,144,602          243,527,604 42%

Qala-I-Naw         1,448,064             821,748 -43%         2,567,604 3,184,500        24% 6,344,199         5,630,232         -11% 8,842,467                 15,989,391 35%

Sub-Total West       19,071,366       19,388,319 2%       45,986,539       61,506,916 34%        97,904,985      114,181,909 17%      149,855,705       279,719,067 41%

TOTAL     114,107,402     122,798,715 8%     257,721,986     315,540,208 22%      486,738,802      524,176,405 8%      719,334,955    1,248,086,354 42%

3rd Qtr 

Total as % 

of 1395 

Budget

Municipality 1395 Budget

Ordinary Expenditure

1st Qtr YTD Total 2nd Qtr YTD Total 3rd Qtr
YTD Total 4th 

Qtr
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1394 1395
% Inc./ 

(Dec.)
1394 1395

% Inc./ 

(Dec.)
1394 1395

% Inc./ 

(Dec.)
1394

NORTH REGION

Aybak             180,000                        -   -100%             180,000 19,795,589     10898% 10,444,726      19,795,589      90% 13,184,411               68,021,010 29%

Maymana             130,000             284,000 118%         1,499,600 3,883,077        159% 5,474,594         6,098,508         11% 10,840,901               26,835,994 23%

Mazar-e-Sharif                        -                          -                           -   114,749,281   #DIV/0! 249,241,898    203,194,187    -18% 315,206,970           498,164,269 41%

Puli Khumri                        -           2,000,000          4,000,000 8,973,704        124% 18,756,323      15,147,684      -19% 21,639,503             156,806,084 10%

Shibirghan               61,736       34,838,267 56331%         1,253,696 45,639,589     3540% 4,212,896         59,758,443      1318% 9,198,311                210,323,273 28%

Sub-Total North             371,736       37,122,267 9886%         6,933,296     193,041,240 2684%      288,130,437      303,994,411 6%      370,070,096        960,150,630 32%

EAST REGION

Asadabad                        -                          -                           -   5,623,713         152,940            6,050,238         3856% 9,747,664                  72,065,409 8%

Chaharikar                        -           2,878,799                         -   10,549,993      11,090,470      19,331,116      74% 15,434,645               56,334,298 34%

Gardiz                        -                          -                254,310 187,910           -26% 302,005            12,348,172      3989% 7,287,329                126,094,807 10%

Ghazni                        -   -                                            -   4,024,669         20,322,742      13,681,063      -33% 57,982,632             260,973,970 5%

Jalalabad       31,808,298       35,448,765 11%       63,320,359 92,793,487     47% 85,593,014      150,556,766    76% 127,137,553           368,776,519 41%

Maydan Shahr             890,960                        -   -100%         3,700,899 2,018,974        -45% 9,173,471         4,868,094         -47% 10,203,738               28,768,932 17%

Mihtarlam         8,523,106         5,978,207 -30%       15,575,029 14,945,164     -4% 20,817,603      21,022,687      1% 25,400,240               77,165,409 27%

Puli Alam             477,945             236,529 -51%             477,945 2,817,762        490% 477,945            3,898,465         716% 1,784,120                120,460,433 3%

Sub-Total East       41,700,309       44,542,300 7%       83,328,542     132,961,672 60%      147,930,190      231,756,601 57%      254,977,921     1,110,639,777 21%

SOUTH REGION

Kandahar       20,877,354       28,371,356 36%       37,145,395 69,542,396     87% 50,612,433      107,460,202    112% 50,612,433             546,618,043 20%

Lashkar Gah       10,364,636         5,825,711 -44%       36,874,744 12,321,445     -67% 65,171,868      19,396,530      -70% 86,911,854             209,953,496 9%

Qalat                        -            5,279,404 -                    -100% 5,957,833         -                     -100% 5,957,833                                    -    

Tirin Kot                        -               313,166                         -   360,411            471,815            360,411            -24% 676,338                        5,886,875 6%

Sub-Total South       31,241,990       34,510,233 10%       79,299,543       82,224,252 4%      122,213,949      127,217,143 4%      144,158,458        762,458,414 17%

WEST REGION

Feroz Koh             150,000                        -   -100%             150,000 3,050,338        1934% 1,954,105         4,993,008         156% 10,637,018               56,298,985 9%

Hirat                        -                          -                           -   13,002,873      32,456,615      58,625,398      81% 146,352,689           554,333,407 11%

Qala-I-Naw         2,268,700         2,214,610 -2%         2,611,310 2,513,170        -4% 4,340,112         4,484,140         3% 6,804,251                  22,217,797 20%

Sub-Total West         2,418,700         2,214,610 -8%         2,761,310       18,566,381 572%        38,750,832        68,102,546 76%      163,793,958        632,850,189 11%

TOTAL       75,732,735     118,389,410 56%     172,322,691     426,793,545 148%      597,025,408      731,070,701 22%      933,000,433     3,466,099,010 21%

3rd Qtr 

Total as % 

of 1395 

Budget

1395 BudgetMunicipality
1st Qtr

Development Expenditure

YTD Total 2nd Qtr YTD Total 3rd Qtr
YTD Total 4th 

Qtr
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1394 1395
% Inc./ 

(Dec.)
1394 1395

% Inc./ 

(Dec.)
1394 1395

% Inc./ 

(Dec.)
1394

NORTH REGION

Aybak         2,854,858         2,139,990 -25%         4,742,962       25,759,437 443%        18,472,469        34,944,236 89%        28,210,331          91,435,837 38%

Maymana         2,253,384         2,051,820 -9%         6,935,493         9,241,659 33%        14,557,320        15,459,600 6%        23,625,715          49,461,224 31%

Mazar-e-Sharif         8,613,000         9,659,419 12%       17,191,148     150,989,356 778%      304,492,886      262,994,887 -14%      389,113,873        664,806,865 40%

Puli Khumri         3,923,155         8,169,968 108%       13,020,371       29,607,742 127%        32,243,824        43,427,691 35%        45,370,669        208,928,044 21%

Shibirghan         1,700,106       37,296,842 2094%         6,719,052       51,852,949 672%        14,282,589        69,372,912 386%        24,807,911        231,501,329 30%

Sub-Total North       19,344,503       59,318,039 207%       48,609,026     267,451,143 450%      384,049,088      426,199,326 11%      511,128,499     1,246,133,299 34%

EAST REGION

Asadabad             867,793         1,209,887 39%         2,078,016         8,989,863 333%          4,446,085        13,050,874 194%        16,199,395          94,912,399 14%

Chaharikar         1,510,714         4,583,044 203%         3,055,525       15,600,624 411%        20,010,761        28,889,889 44%        29,831,444          79,946,066 36%

Gardiz         1,121,104         1,058,664 -6%         2,637,458         4,758,879 80%          6,492,809        22,145,461 241%        18,224,439        148,027,251 15%

Ghazni         3,744,200         4,140,010 11%         7,375,714       12,854,696 74%        37,629,464        25,123,874 -33%      101,133,561        325,944,226 8%

Jalalabad       53,453,303       54,778,188 2%     107,410,801     138,823,258 29%      159,082,831      221,373,207 39%      220,919,190        501,025,387 44%

Maydan Shahr         2,083,030         1,180,148 -43%         8,315,675         6,567,295 -21%        18,781,130        12,358,901 -34%        27,211,752          54,439,644 23%

Mihtarlam       11,528,932         8,977,746 -22%       23,538,365       23,720,237 1%        33,906,432        37,909,200 12%        48,589,943        106,389,919 36%

Puli Alam         3,098,158         1,987,746 -36%         5,101,874         8,354,524 64%          8,258,745        16,859,883 104%        16,278,758        139,129,375 12%

Sub-Total East       77,407,234       77,915,433 1%     159,513,428     219,669,376 38%      288,608,257      377,711,289 31%      478,388,482     1,449,814,267 26%

SOUTH REGION

Kandahar       42,616,474       64,224,178 51%       98,257,285 136,227,370   39%      144,630,361      207,935,409 44%      181,855,498        784,384,579 27%

Lashkar Gah       27,378,655       17,010,623 -38%       65,697,466 36,601,959     -44%      116,030,640        57,986,822 -50%      149,307,482        299,671,808 19%

Qalat             402,000                        -   -100%         7,105,884 -                    -100%          9,419,288                         -   -100%        11,476,954                            -   #DIV/0!

Tirin Kot         1,201,205         1,116,923 -7%         2,113,739 2,310,608        9%          4,370,759          3,129,805 -28%          6,528,810          21,612,155 14%

Sub-Total South       71,598,334       82,351,724 15%     173,174,374     175,139,937 1%      274,451,048      269,052,036 -2%      349,168,744     1,105,668,542 24%

WEST REGION

Feroz Koh             361,482         1,339,379 271%         1,796,036 6,474,899        261%        15,603,071        10,307,217 -34%        30,505,654          76,501,057 13%

Hirat       17,411,820       17,227,192 -1%       41,772,899 67,900,728     63%      110,368,435      161,862,866 47%      267,497,291        797,861,011 20%

Qala-I-Naw         3,716,764         3,036,358 -18%         5,178,914 5,697,670        10%        10,684,311        10,114,372 -5%        15,646,718          38,207,188 26%

Sub-Total West       21,490,066       21,602,929 1%       48,747,849       80,073,297 64%      136,655,817      182,284,455 33%      313,649,663        912,569,256 20%

TOTAL     189,840,137     241,188,125 27%     430,044,677     742,333,753 73%  1,083,764,210  1,255,247,106 16%  1,652,335,388     4,714,185,364 27%

1395 Budget

3rd Qtr 

Total as % 

of 1395 

Budget

YTD Total 3rd Qtr
YTD Total 4th 

QtrMunicipality
1st Qtr YTD Total 2nd Qtr

Total Expenditure
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As of the 

1st Qtr

As of the 

2nd Qtr
% Inc.

As of the 

3rd Qtr
% Inc. 1st Qtr 2nd Qtr

% Inc./ 

(Dec.)
3rd Qtr

% Inc./ 

(Dec.)
1st Qtr 2nd Qtr

% Inc./ 

(Dec.)
3rd Qtr

% Inc./ 

(Dec.)

NORTH REGION

Aybak        2,151        2,151 0%        2,151 0%              36            489 1258%            298 -39%          849,150          920,000 8%              54,500 416,100 663% 248,500 -40%             719,100 78%

Maymana        4,000        4,000 0%        4,000 0%              55            155 182%            104 -33%          180,700          661,948 266%              25,800 182,518 607% 139,309 -24%             347,627 53%

Mazar-e-Sharif      18,270      18,270 0%      18,270 0%            605        1,229 103%        2,435 98%       8,525,330     10,000,000 17%        1,322,770 1,552,504 17% 2,999,620 93%         5,874,894 59%

Puli Khumri        3,543        3,543 0%        3,543 0%            200            993 397%            352 -65%       2,693,329       3,493,134 30%           139,430 1,722,100 1135% 906,600 -47%         2,768,130 79%

Shibirghan        3,498        3,498 0%        3,633 4%              27              24 -11%            428 1683%          180,835          656,125 263%              40,000 29,100 -27% 422,765 1353%             491,865 75%

Sub-Total North      31,462      31,462 0%      31,597 0%            923        2,890 213%        3,617 25%     12,429,344     15,731,207 27%        1,582,500        3,902,322 147%        4,716,794 21%       10,201,616 65%

EAST REGION

Asadabad        1,781        1,781 0%        1,781 0%              19            157 726%            239 52%       1,829,600       1,838,156 0%              65,000 272,400 319% 240,025 -12%             577,425 31%

Chaharikar        3,092        3,092 0%        3,092 0%              54              52 -4%            492 846%       2,594,446       2,644,446 2%           182,895 86,616 -53% 739,173 753%         1,008,684 38%

Gardiz        3,023        3,063 1%        3,221 5%            127              68 -46%            425 525%          420,300       1,542,995 267%           175,800 308,500 75% 498,200 61%             982,500 64%

Ghazni      10,524      10,529 0%      10,529 0%        1,126            708 -37% 591          -17% 8,428,996           6,000,000 -29%        2,413,814 1,902,701 -21% 1,070,695 -44%         5,387,210 90%

Jalalabad      13,350      13,350 0%      13,350 0%            971        1,132 17%        1,196 6%       5,647,140     10,000,000 77%        2,938,200 2,831,900 -4% 2,850,350 1%         8,620,450 86%

Maydan Shahr              73              73 0%            216 196%            107              73 -32%            105 44%          164,950          446,182 170%           137,900 104,800 -24% 125,500 20%             368,200 83%

Mihtarlam        2,460        2,728 11%        2,808 3%            109            121 11% 210          74% 830,390         2,582,724     211%           184,200 177,050 -4% 232,700 31%             593,950 23%

Puli Alam        2,686        2,752 2%        2,849 4%            234            682 191%            366 -46%       3,235,312       3,788,327 17%           429,100 1,492,850 248% 511,660 -66%         2,433,610 64%

Sub-Total East      36,989      37,368 1%      37,846 1%        2,747        2,993 9%        3,624 21%     23,151,134     28,842,830 25%        6,526,909        7,176,817 10%        6,268,303 -13%       19,972,029 69%

SOUTH REGION

Kandahar      16,997      17,146 1%      17,277 1%            520            608 17%            965 59%       2,059,222       3,000,000 46%           989,556 1,554,372 57% 3,604,664 132%         6,148,592 205%

Lashkar Gah        7,272        8,439 16%      10,964 30%            235        1,167 397%        2,525 116%          807,000       3,000,000 272%           459,300 1,830,400 299% 2,192,800 20%         4,482,500 149%

Qalat        2,172        2,172 0%        2,172 0%               -                 -                 37           294,380          805,937 174%                       -   60,100  274,470 357%             334,570 42%

Tirin Kot        1,838        1,858 1%        1,863 0%              15            190 1167%              38 -80%             41,110          303,590 638%              15,565 49,000 215% 25,150 -49%               89,715 30%

Sub-Total South      28,279      29,615 5%      32,276 9%            770        1,965 155%        3,565 81%       3,201,712       7,109,527 122%        1,464,421        3,493,872 139%        6,097,084 75%       11,055,377 156%

WEST REGION

Feroz Koh        1,836        1,836 0%        1,836 0%              68            176 159%            104 -41%          837,360       1,014,849 21%           202,600 235,690 16% 209,300 -11%             647,590 64%

Hirat        1,204        2,734 127%        3,065 12%        1,087        3,847 254%        4,855 26%       7,179,736     21,458,500 199%        2,185,850 9,573,200 338% 10,614,850 11%       22,373,900 104%

Qala-I-Naw        1,728        1,728 0%        1,728 0%              29            290 900%            616 112%          652,900       2,272,387 248%              53,150 521,050 880% 490,995 -6%         1,065,195 47%

Sub-Total West        4,768        6,298 32%        6,629 5%        1,184        4,313 264%        5,575 29%       8,669,996     24,745,736 185%        2,441,600      10,329,940 323%      11,315,145 10%       24,086,685 97%

TOTAL    101,498    104,743 3%    108,348 3%        5,624      12,161 116%      16,381 35%     47,452,186     76,429,300 61%      12,015,430      24,902,951 107%      28,397,326 14%       65,315,707 85%

Licenses Issued Revenue Collected

Total Revenue 

Collected YTD

Revenue 

Collected 

YTD as % 

of 1395 

Budget

1394 Actual

Business Registration and Licensing Fee Collection for Three Quarters of 1395

Business Licensing

1395 Budget
% Inc./ 

(Dec.)
Municipality

Businesses Registered
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As of the 

1st Qtr

As of the 

2nd Qtr
% Inc.

As of the 

3rd Qtr

% Inc./ 

(Dec.)
1st Qtr 2nd Qtr

% Inc./ 

(Dec.)
3rd Qtr

% Inc./ 

(Dec.)
1st Qtr 2nd Qtr

% Inc./ 

(Dec.)
3rd Qtr

% Inc./ 

(Dec.)

NORTH REGION

Aybak         5,454         5,454 0.0%         5,454 0%            970            544 -44%            736 35% 4,213,000         4,702,243 12%           846,244 717,375 -15%        1,743,986 143%         3,307,605 70%

Maymana       28,455       28,455 0.0%       28,455 0%                -              363             412 13% 3,306,945         4,961,863 50%           274,739 706,119 157%           807,302 14%         1,788,160 36%

Mazar-e-Sharif       27,000       27,000 0.0%       27,000 0%         2,130         7,119 234% 6,327       -11% 38,083,449 60,156,055     58%        8,656,709 9,397,623 9%        7,995,217 -15%       26,049,549 43%

Puli Khumri       19,238       19,238 0.0%       19,238 0%            473            752 59%            640 -15% 2,108,117         6,886,154 227%           648,695 810,169 25%        1,056,458 30%         2,515,322 37%

Shibirghan       13,377       13,377 0.0%       13,378 0%         1,032         2,176 111%            722 -67% 2,664,240         3,605,969 35%           467,386 1,700,125 264%           320,243 -81%         2,487,754 69%

Sub-Total North       93,524       93,524 0.0%       93,525 0%         4,605       10,954 138%         6,315 -42% 50,375,751       80,312,284 59%      10,893,773      13,331,411 22%        9,040,606 -32%       36,148,390 45%

EAST REGION

Asadabad         5,833         5,833 0.0%         5,833 0%               12               12 0%            223 1758% 2,013,058         2,050,000 2%              21,284 14,745 -31%        1,041,622 6964%         1,077,651 53%

Chaharikar       12,722       12,722 0.0%       12,722 0%               75            193 157%            224 16% 4,808,253         4,899,854 2%           243,967 603,849 148%        1,238,395 105%         2,086,211 43%

Gardiz         1,929         1,929 0.0%         2,023 5%               68               73 7%                 5 -93% 3,633,267         9,212,189 154%           847,500 585,300 -31%           189,500 -68%         1,622,300 18%

Ghazni         3,126         3,126 0.0%         3,126 0%            369            108 -71%            209 94% 3,594,249         6,420,800 79%           557,706 221,394 -60%           856,149 287%         1,635,249 25%

Jalalabad       18,903       19,274 2.0%       19,274 0%                -           2,393          1,433 -40% 24,841,285       37,072,340 49%                       -   13,124,397         6,410,201 -51%       19,534,598 53%

Maydan Shahr               60               60 0.0%               60 0%               15               22 47%               29 32% 1,033,575         2,682,630 160%           144,701 237,693 64%           122,614 -48%             505,008 19%

Mihtarlam         4,668         4,968 6.4%         4,968 0%                 5            737 14640% 893           21% 4,918,684 9,910,776        101%              24,250 1,987,294 8095%        2,618,182 32%         4,629,726 47%

Puli Alam               33               50 51.5%               54 8%                -                 16                60 275% 638,769         2,518,279 294%                       -   17,975               35,768 99%               53,743 2%

Sub-Total East       47,274       47,962 1.5%       48,421 1%            544         3,276 502%         2,322 -29% 45,481,140       74,766,868 64%        1,839,408      16,792,647 813%      12,512,431 -25%       31,144,486 42%

SOUTH REGION

Kandahar    102,658    102,733 0.1%    103,451 1%         5,878         5,372 -9%         2,484 -54% 61,629,834       76,310,466 24%      19,399,289 21,388,992 10%      14,743,568 -31%       55,531,849 73%

Lashkar Gah       24,000       24,814 3.4%       24,858 0%         1,689         3,550 110%         1,947 -45% 36,114,704       49,900,000 38%        7,172,010 11,376,915 59%        3,919,996 -66%       22,468,921 45%

Qalat         5,200         5,200 0.0%         5,200 0%                 8            112 1300%                -   -100% 332,560             540,000 62%                6,900 293,265 4150%                       -   -100%             300,165 56%

Tirin Kot         2,400         2,400 0.0%         2,400 0%               57               30 -47%                 5 -83% 310,959         4,848,860 1459%           200,830 92,194 -54%                5,330 -94%             298,354 6%

Sub-Total South    134,258    135,147 0.7%    135,909 1%         7,632         9,064 19%         3,118 -66% 98,388,057     131,599,326 34%      26,779,029      33,151,366 24%      13,630,690 -59%       78,599,289 60%

WEST REGION

Feroz Koh         4,356         4,390 0.8%         4,390 0%            143            325 127%            342 5% 1,526,892         2,324,014 52%           182,995 196,267 7%           243,541 24%             622,803 27%

Hirat         9,535       10,910 14.4%       15,951 46%            930         3,412 267%         7,053 107% 77,334,732       87,403,567 13%      15,291,509 28,137,524 84%      23,278,463 -17%       66,707,496 76%

Qala-I-Naw         4,979         4,991 0.2%         4,991 0%               45            195 333%            325 67% 2,211,538         5,602,602 153%           340,984 836,627 145%           742,318 -11%         1,919,929 34%

Sub-Total West       18,870       20,291 7.5%       25,332 25%         1,118       12,996 1062%         5,547 -57% 81,073,162       95,330,183 18%      15,815,488      29,170,418 84%      20,865,795 -28%       69,250,228 73%

TOTAL    293,926    296,924 1.0%    303,187 2%       13,899       36,290 161%       17,302 -52% 275,318,110     382,008,661 39%      55,327,698      92,445,842 67%      56,049,522 -39%     215,142,393 56%

% Inc./ 

(Dec.)

Registered Properties Safayi Notebooks Issued Revenue 

Collected 

YTD as % 

of 1395 

Budget

Total Revenue 

Collected YTD
1394 Actual

Revenue Collected

Property Registration and Safayi  Fee Collection fpr Three Quarters of 1395

Safayi Fee

Municipality 1395 Budget
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ANNEX N:  CUSDM PROJECTS ERF AND ERR TRACKER 

 

 

  

1 Shibirghan
Refurbishment of Shibirghan M unicipality 

M eeting Hall
P-SHB-003 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

2 Shibirghan Construct ion of M ni-Bus and Taxi Stat ion P-SHB-004 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

3 Aybak Renovation of Stadium in District  # 1 P-AYB-001 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

4 M aymana 
Construct ion of Bus Terminal with 

Complementary Services
P-M YM -001 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

5 Puli Khumri
Construct ion of a Boundary Wall for Qahwa 

Khana Park
P-PUL-001 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

6 Asadabad
Construct ion of Culverts, Wash and Drainage 

Ditches
P-ASD-002 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

7 Chaharikar Upgrading of Gul Ghundi Public Park. P-CRK-001 10-M ay-2016 10-M ay-2016 11-M ay-2016 28-M ay-2016

8 Gardiz Renovation of Drainage & Road Side Ditches P-GDZ-004 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

9 Ghazni Construct ion of 2 Bus Stat ions P-GZN-003 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

10 M aydan Shahr Construct ion of Catt le M arket Boundary Wall P-M DS-001 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

11 M ihtarlam Construct ion of Road Side Ditches P-M TM -001 3-M ay-2016 4-M ay-2016

12 Puli Alam Upgrading of Drainage Ditch P-PLM -002 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

13 Feroz Koh Upgrading  of Dara Qazi Park P-FZK-003 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

14 Qala-i-Naw Construct ion of 3 Public Latrines P-QLN-002 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

15 Qalat Construct ion of Sidewalk and Drainage P-QLT-001 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

16 Lashkar Gah Construct ion of M osaic/PCC Sidewalk P-LKG-001 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

17 Tirin Kot Women Park Construct ion P-TKT-001 3-M ay-2016 4-M ay-2016 11-M ay-2016 28-M ay-2016

N o. R eg ion M unicipalit y Pro ject  N ame  TA M IS ID

 ER F  & ER R  

U pp loaded  

t o  TA M IS

ER R  & ER F 

Submit t ed  

t o  U SA ID

ER R  & ER F 

A pproved  

by U SA ID

ER R  & ER F 

Submit t ed  

t o  

C OP/ D C OP)

Soft copies of ERR & ERF 

approved by USAID; only hard 

copies yet to be signed.

North

East

West

South
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ANNEX O:  CSC PROJECTS ERF AND ERR TRACKER 

 

 

 

 

 

 

 

 

 

 

 

 

N o. R eg ion M unicipalit y TA M IS ID Pro ject s N ame 

ER R  & ER F 

Submit t ed  

t o  C OP

ER R  & ER F 

Submit t ed  

t o  U SA ID

ER R  & ER F 

A pproved  

by  U SA ID

 ER F & ER R  

U p loaded  t o  

TA M IS

1 Asadabad P-ASD-004 Cit izen Service Center Construct ion in Asadabad 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

2 Chaharikar P-CRK-003 Establishment of Cit izen Service Center (CSC)  in Chaharikar 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

3 Gardiz P-GDZ-005 Establishment of Cit izen Service Center (CSC) - Gardiz 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

4 Ghazni P-GZN-005 Establishment of Cit izen Service Center (CSC) - Ghazni 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

5 M aydan Shahr P-M DS-004 Cit izen Service Center Construct ion in M aydan Shahr 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

6 M ihtarlam P-M TM -005 Establishment of Cit izen Service Center in M ihtarlam 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

7 Puli Alam P-PLM -005 Cit izen Service Center Construct ion in Puli Alam 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

8 Jalalabad P-JLB-001 Establishment of Cit izen Service Center in Jalalabad 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

9 Hirat P-HRT-001 Public Latrine Construct ion for Hirat CSC 10-Aug-16

10 Feroz Koh P-FZK-005 Cit izen Service Center Renovation 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

11 Qala-I-Naw P-QLN-005 Cit izen Service Center Construct ion 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

12 Qalat P-QLT-006 Establishment of Cit izen Service Center (CSC) 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

13 Lashkar Gah P-LKG-005 Establishment of Cit izen Service Center (CSC) 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

14 Tirin Kot P-TKT-002 Establishment of Cit izen Service Center (CSC) 11-M ay-16 11-M ay-16 11-M ay-16 28-M ay-16

East

Sout h

W est
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ANNEX P:  SUCCESS STORIES 

 
 

 

 

 

This annex contains the success stories submitted to USAID during FY 2016.  

The success stories begin on the following page. 
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